

Amendment No. 1 to Contract No. S19/212F

for the supply of an Atomic Layer Deposition system closed on 29 October 2019 (hereafter the "**Contract"**)

1. <u>CONTRACTUAL PARTIES</u>

1.1 Fyzikální ústav AV ČR, v. v. i.,

with seat: Na Slovance 1999/2, 182 21 Praha 8, represented by: RNDr. Michael Prouza, Ph.D., Director,

registered in the Register of public research institutions of the Ministry of Education, Youth and Sports of the Czech Republic.

ID No.: 68378271 Tax ID No.: CZ68378271

Bank:

Account No. IBAN:

(hereinafter the "Buyer")

And

1.2 Devmatech sp.j. E.Bojarski,

with seat: Grodkowska 6/109; 01-461 Warszawa, Poland, represented by: Łukasz Sadowski, Emil Bojarski, registered in Poland.

ID No.: Regon: 142408188 Tax ID No.: PL5222949552

Bank: Account No. IBAN:

(hereinafter the "Seller"),

(the Buyer and the Seller are hereinafter jointly referred to as the "**Parties**" and each of them individually as a "**Party**").



EUROPEAN UNION European Structural and Investment Funds Operational Programme Research, Development and Education





2. Change of the Contract

- 2.1. The performance period specified in paragraph 4.1 of the Contract is extended by 60 working days.
- 2.2. The reason for the extension of the performance period is the ongoing reconstruction of room no. E401 at the place of delivery of the Equipment. It is thus not possible to ensure the proper takeover of the Equipment. The reason for the extension of the performance period is thus on the part of the Buyer.
- 2.3. The Contracting Parties declare that none of the Contracting Parties shall be harmed as a result of this change.
- 2.4. Other provisions of the Contract remain unchanged.

In Prague on 28. 4. 2020

In Warsaw on 27. 4. 2020

RNDr. Michael Prouza, Ph.D. Fyzikální ústav AV ČR, v. v. i. Łukasz Sadowski, Emil Bojarski Devmatech sp.j. E.Bojarski



EUROPEAN UNION European Structural and Investment Funds Operational Programme Research, Development and Education

