

**Amendment No 1
to the Partial Contract**

**concluded on the basis of the Framework Agreement signed on 12 October 2016 with
the title:**

**Utilization of foreign experience in the siting process for a deep
geological repository for radioactive waste in the Czech Republic**

between

CONTRACTING PARTIES

Client: **Česká republika – Správa úložišť radioaktivních odpadů**

Registered office: Dlážděná 6, 110 00 Praha 1, Czech Republic

Represented by: JUDr. Jan Prachař, Managing Director

ID: 66000769,

Banking details:

Name of Bank: ČNB, Na Příkopě 28, Praha 1

Account No.: 64726011/0710

Not a payer of VAT

(hereinafter referred to as the “**Client**”) and

Name of company: **Posiva Oy (lead party) in a consortium with Saanio & Riekkola Oy
(from 31 August 2018 onwards, the company name is A-Insinööri Civil Oy)**

Registered office: Olkiluoto, FI- 27160 Eurajoki, Finland

Represented by: Janne Mokka

ID: 1029258-8,

Tax ID: FI10292588,

Banking details:

Name of Bank: Nordea (NDEAFIHH)

Account No.: FI 281660 3001 1003 98

(hereinafter referred to as the “**Supplier**”)

(hereinafter both referred to as the “**Contractual Parties**”)

Contractual Parties hereby conclude the following Amendment to the Partial Contract (PC) in accordance with the provisions of Article 5 and in the format of Annex No 4 of the Framework Agreement.

Name of the Partial Contract:	PC9: Borehole information system
Area of Services:	iv. the assessment and/or development of specific site characterization methods
ID of Services:	2016-120-09 - 01

	Function	Name	Date	Signature
Client approved for chapter 1	Project Manager	Xxxxx xxxxxxx	21.5.2020	
Compiled by	Project Manager of the Partial Contract	Xxxxxx xxxxxxx	29.5.2020	
Partial Contract approved by the Client	Managing Director	Jan Prachař	2.6.2020	
Supplier approved - project manager	Project Manager	Xxxxxxxxx xxxxx	3.6.2020	
Supplier approved - manager of the partial contract	Project Manager of the Partial Contract	Xxxxxx xxxxxxx	11.6.2020	
Partial Contract approved by the Supplier	Sales Director, Posiva Oy	Xxxx xxxxxxx	23.6.2020	
	Vice President, Saanio & Riekkola Oy	Xxxx xxxxxxx	8.6.2020	
	Managing Director, Posiva Solutions Oy	Xxxx xxxxxxx	23.6.2020	

In view of the delay in the workflow of this Partial Contract, due to the increased complexity of purchasing the recommended software for SURAO needs, the Contractual Parties agree that the deadline must be extended by 10 months to meet the objective of this Partial Contract.

In addition, this amendment addresses organizational changes on the part of the Client.

This amendment affects the following Articles of the original Partial Contract:

Article in general

This amendment changes the names of people at the Client:

- RNDr. Jiří Slovák to JUDr. Jan Prachař,
 - xxxx xxxxxxxx to xxxxx xxxxxxxxx,
- and e-mail xxxxxxxxxxxxxxxxx to xxxxxxxxxxxxxxxxx.

This amendment changes the “Function” and organisation name of Timo Saanio at the Supplier:

- Role and company name Managing Director, Saanio & Riekkola Oy to Vice President, A-Insinöörit Civil Oy

Article 1.2 Required Service deadlines

For WP 3: Software presentation and implementation, the length of work is changing from 10 months as stated below in Table 1

WP 3: Software presentation and implementation	T0+27 Months
--	--------------

The other provisions of the Partial Contract remain unchanged.