

**HARMONOGRAM**  
**Rekonstrukce střechy výrobní haly EKOVA ELEKTRIC a.s.**

ID	Název úkolu	Doba trvání	Zahájení	Dokončení	III 2021							IV 2021							V 2021							VI 2021							VII 2021						
					15.	22.	01.	08.	15.	22.	29.	05.	12.	19.	26.	03.	10.	17.	24.	31.	07.	14.	21.	28.	05.	12.	19.	26.											
1	<b>Rekonstrukce střechy výrobní haly EKOVA ELECTRIC a.s.</b>	<b>143,75 dny</b>	<b>22.02. 21</b>	<b>29.06. 21</b>																																			
2	<b>PŘÍPRAVNÉ PRÁCE</b>	<b>42,88 dny</b>	<b>22.02. 21</b>	<b>01.04. 21</b>																																			
20	<b>DEMONTÁŽE</b>	<b>75 dny</b>	<b>15.03. 21</b>	<b>20.05. 21</b>																																			
21	I. Fáze - 2/4 HALY	<b>43 dny</b>	<b>15.03. 21</b>	<b>22.04. 21</b>																																			
40	II. Fáze - 4/4 HALY	<b>45 dny</b>	<b>10.04. 21</b>	<b>20.05. 21</b>																																			
59	<b>MONTÁŽE</b>	<b>73 dny</b>	<b>16.04. 21</b>	<b>19.06. 21</b>																																			
60	I.Fáze - 2/4 HALY	<b>42 dny</b>	<b>16.04. 21</b>	<b>23.05. 21</b>																																			
65	II.Fáze - 4/4 HALY	<b>42 dny</b>	<b>13.05. 21</b>	<b>19.06. 21</b>																																			
70	<b>DOKONČOVACÍ PRÁCE</b>	<b>65 dny</b>	<b>03.05. 21</b>	<b>29.06. 21</b>																																			
71	Dozdívky	<b>24 dny</b>	<b>03.05. 21</b>	<b>24.05. 21</b>																																			
76	VZT	<b>33 dny</b>	<b>21.05. 21</b>	<b>19.06. 21</b>																																			
79	Elektro	<b>35 dny</b>	<b>18.05. 21</b>	<b>18.06. 21</b>																																			
83	Ostatní	<b>41,38 dny</b>	<b>24.05. 21</b>	<b>29.06. 21</b>																																			
87	<b>KOLAUDACE</b>	0 dny	29.06. 21	29.06. 21	<b>29.06.</b>																																		