

HARMONOGRAM STAVEBNÍCH PRACÍ - STAVOP europe s.r.o.

Stavební úpravy zubní ambulance Budova J - Nem F-M

Prosinec/ 2020

průběh stavby (dny)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Bourací práce	█																																	
Elektromontáže														█	█	█	█	█	█	█	█	█	█											
Obklady Dlažby														█	█	█	█	█	█	█	█	█	█											
Slaboproud																																		
Vytápění																																		
Vzduchotechnika																																		
SDK konstrukce																																		
Zdravotechnika																																		

'Leden/2021

průběh stavby (dny)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Montáž podhledů a doplнкů	█	█	█	█	█	█	█	█	█																									
Elektromontáže																																		
Slaboproud																																		
Vzduchotechnika																																		
Obklady dlažby																																		
Vytápění																																		
Zdravotechnika																																		
SDK konstrukce																																		
Likvidace zařízení staveniště a úklid																																		
Předání díla																																		