

rok	2018												2019																																			
měsíc	10	11					12		1			2		3		4		5		6		7		8																								
týden	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35
	Zabezpečovací práce z důvodu předčasného ukončení stavby do 23.8.2019 rozsah dle ZI02																																															
SO 01																																																
Stavební úpravy podkrovní školy																																																
a) Stavební část																																																
HSV - Práce a dodávky HSV																																																
PSV - Práce a dodávky PSV																																																
b) Elektroinstalace - slaboproud (pro SO 01 a SO 02)																																																
c) Elektroinstalace - silnoproud (pro SO 01 a SO 02)																																																
d) Zdravotechnika																																																
e) Ústřední vytápění																																																
SO 02																																																
Přítavba výřahu																																																
a) Stavební část																																																
HSV - Práce a dodávky HSV																																																
PSV - Práce a dodávky PSV																																																
M - Práce a dodávky M																																																
b) Vybavení učeben																																																
c) Vzduchotechnika																																																
SO 03																																																
Venkovní přírodovědná učebna																																																
a) Stavební část																																																
HSV - Práce a dodávky HSV																																																
PSV - Práce a dodávky PSV																																																
b) Zdravotechnika																																																
c) Elektroinstalace - silnoproud																																																
Stavební práce přerušeny, neprovádí se																																																