


| | |
|--|--|
|  PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE | |
| PEA: 4000127332 CN No: 1 Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences Project: Athena X-IFU Row Addressing Module - Phase B | |
| Title of area affected: <ul style="list-style-type: none"> - Scope of IAP hardware contribution to XIFU - Term - Financial Plan | Article(s) of the Arrangement: 2 & 3 Initiator of change: ESA |
| Description of change: <ul style="list-style-type: none"> - The project is extended until the August 2023 (PDR datapack delivery) - The scope of work has changed due to X-IFU organization changes - Financial plan is updated to reflect the new baseline | |
| Reason for change: <ul style="list-style-type: none"> - Top level organizational changes of the X-IFU project lead to the change of scope of the IAP contribution to X-IFU. The Czech consortium now delivers the Row Addressing Module instead of the original Remote Terminal Unit. - A new schedule and financial breakdown is presented to reflect the new baseline | |
| Funds: Cost Neutral, see updated Financial Plan in annex. Total amount LoL including present CN: 193.765 EUR | |
| Effect on other Arrangement provisions: N/A | Commencement of Term: 1 Feb 2019 End of Term: 31 August 2023 |
| Institute | |
| Institute's representative(s): | Date 11.5.2021 |
| ESA | |
| PRODEX Office representative(s): J.P. Halain V. Dowson M. Lazerges | Date |

Ostatní stránky nejsou určeny k uveřejnění.