

Harmonogram stavby :

Nástavba Senior-domu v Soběslavi

Zhotovitel : Stavební firma SPILKA a ŘÍHA spol.s r.o.
 Petra Bezručů 489/II
 39201 Soběslav

Číslo	Název	Začátek činnosti	Konec činnosti	Cena (Kč)	červen 2021				červenec 2021				srpen 2021				září 2021				říjen 2021				listopad 2021				prosinec 2021				leden 2022				únor 2022				březen 2022				duben 2022				květen 2022				červen 2022				červenec 2022				srpen 2022			
					1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4								
65042201	Nástavba senior-dům Soběslav	14.06.21	31.08.22	34 750 312																																																												
SO 02	SENIOR - DŮM	14.06.21	31.08.22	34 750 312																																																												
3	Svislé a kompletní konstrukce	05.07.21	31.03.22																																																													
4	Vodorovné konstrukce	02.08.21	30.11.21																																																													
6	Úpravy povrchu, podlahy	01.11.21	28.02.22																																																													
61	Úpravy povrchů vnitřní	01.11.21	29.04.22																																																													
62	Úpravy povrchů vnější	02.08.21	23.12.21																																																													
63	Podlahy a podlahové konstrukce	01.10.21	28.02.22																																																													
64	Výplně otvorů	01.10.21	30.11.21																																																													
91	Doplňující práce na komunikaci	21.06.21	07.07.21																																																													
94	Lešení a stavební výtahy	21.06.21	30.06.22																																																													
95	Dokončovací konstrukce na pozemních stavbách	01.06.22	31.08.22																																																													
96	Bourání konstrukcí	14.06.21	30.07.21																																																													
99	Staveništní přesun hmot	14.06.21	31.08.22																																																													
711	Izolace proti vodě	02.07.21	06.08.21																																																													
712	Zivičné krytiny	04.10.21	30.11.21																																																													
713	Izolace tepelné	01.09.21	31.12.21																																																													
721	Vnitřní kanalizace	13.09.21	05.11.21																																																													
722	Vnitřní vodovod	13.09.21	07.12.21																																																													
725	Zařizovací předměty	01.04.22	29.07.22																																																													
729	Vzduchotechnika	20.09.21	05.08.22																																																													
733	Rozvod potrubí	01.09.21	30.11.21																																																													
734	Armatury	01.09.21	30.11.21																																																													
735	Otopná tělesa	01.10.21	30.11.21																																																													
762	Konstrukce tesařské	28.06.21	05.11.21																																																													
763	Dřevostavby	12.07.21	05.11.21																																																													
764	Konstrukce klempířské	01.09.21	30.11.21																																																													
765	Krytiny tvrdé	12.07.21	30.11.21																																																													
766	Konstrukce truhlářské	01.10.21	05.08.22																																																													
767	Konstrukce zámečnické	26.07.21	29.07.22																																																													
771	Podlahy z dlaždic a obklady	01.11.21	31.05.22																																																													
776	Podlahy povlakové	01.11.21	30.06.22																																																													
781	Obklady keramické	01.11.21	31.05.22																																																													
783	Nátěry	01.06.22	26.08.22																																																													
784	Malby	02.05.22	19.08.22																																																													
786	Čalounické úpravy	01.10.21	30.11.21																																																													
M21	Elektromontáže	26.07.21	26.08.22																																																													
M22	Montáž sdělovací a zabezp. techniky	01.11.21	19.08.22																																																													
ON	Ostatní náklady	14.06.21	31.08.22																																																													
VN	Vedlejší náklady	14.06.21	31.08.22																																																													
D96	Přesuny suří a vybouraných hmot	21.06.21	06.08.21																																																													
Cena za měsíc					812 830	2 565 338	2 867 852	3 385 924	4 204 175	4 505 816	2 049 434	2 185 117	2 081 064	2 246 932	1 841 164	1 731 675	1 910 737	1 661 316	700 939																																													
Cena za čtvrtletí					812 830	8 819 114			10 759 425				6 513 113				5 483 576				2 362 255																																											
Cena za rok					34 750 312																																																											

Ladislav Spilka
 Digitálně podepsal
 Ladislav Spilka
 Datum: 2021.05.28
 09:25:24 +02'00'