

Příloha č. 2 HARMONOGRAM PRACÍ - mč. 39, 40			1. týden							2. týden							3. týden							4. týden							5. týden							6. týden							7. týden						
			6.9	7.9	8.9	9.9	10.9	11.9	12.9	13.9	14.9	15.9	16.9	17.9	18.9	19.9	20.9	21.9	22.9	23.9	24.9	25.9	26.9	27.9	28.9	29.9	30.9	1.10	2.10	3.10	4.10	5.10	6.10	7.10	8.10	9.10	10.10	11.10	12.10	13.10	14.10	15.10	16.10	17.10	18.10	19.10	20.10	21.10	22.10	23.10	24.10
vyřizuje	číslo	činnost	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE	PO	ÚT	ST	ČT	PÁ	SO	NE
silnoproud		demontážní práce			1	1	1																																												
silnoproud		hrubé rozvody								1	1	1	1	1			1	1	1	1	1																														
silnoproud		úprava hlavního rozvaděče a nový rozvaděč																						1	1	1	1	1																							
silnoproud		kompletace																																				1	1	1	1										
silnoproud		předání																																				1													