

Client reg. number: SO2016-120-17\_01

**Amendment to the Partial Contract No. 17 (Design basis /requirements guidelines for the DGR)**

**between**

**CONTRACTING PARTIES**

Client: **Česká republika – Správa úložišť radioaktivních odpadů**

Registered office: Dlážděná 6, 110 00 Praha 1, Czech Republic

Represented by: JUDr. Jan Prachař, Managing Director

ID: 66000769,

Banking details:

Name of Bank: ČNB, Na Příkopě 28, Praha 1

Account No.: 64726011/0710

Not a payer of VAT

(hereinafter referred to as the “**Client**”) and

Name of company: **Posiva Oy (lead party) in a consortium with Saanio & Riekkola Oy (from 31 August 2018 onwards, the company name is A-Insinööri Civil Oy)**

Registered office: Olkiluoto, FI- 27160 Eurajoki, Finland

Represented by: Janne Mokka

ID: 1029258-8,

Tax ID: FI10292588,

Banking details:

Name of Bank: Nordea (NDEAFIHH)

Account No.: FI 281660 3001 1003 98

(hereinafter referred to as the “**Supplier**”)

Name of Partial Contract:	<b>Design basis/requirements guidelines for the DGR (Partial Contract No. 17)</b>
Area of Services:	The assessment and/or development of procedures and methods for the Design basis/requirements guidelines document
ID of Services:	SO2016-120-17: The assessment and/or development of design basis document

	Function	Name	Date	Signature
Client approved – for chapter 1	Project Manager	Xxxxx xxxxxxx	1.12.2021	
Compiled by	Project Manager of the Partial Contract	Xxxxxxx xxxxxxxxxxx	1.12.2021	
Partial Contract approved by the Client	Managing Director	Jan Prachař	1.12.2021	
Supplier approved - project manager	Project Manager	Xxxxxxxxx xxxxx	3.12.2021	
Supplier approved manager for partial contract	Project Manager of the Partial Contract	Xxxxxx xxxxxx	9.12.2021	
Partial Contract approved by the Supplier	Sales Director, Posiva Oy	Xxxx xxxxxxxx	7.12.2021	
	Vice President, A-Insinööri Civil Oy	Xxxx xxxxxx	9.12.2021	
	Managing Director, Posiva Solutions Oy	Xxxx xxxxxxxx	7.12.2021	

Due to Client's delays with the handover of documents necessary for the Supplier's performance of this Partial contract Client and Supplier agreed as follows:

**1. Section 1, paragraph 1.2 is replaced by the following:**

"Estimated beginning of the PC is 1.10.2020 and estimated duration of the PC is 27 months. The time schedule depends to a great extent on the availability of the required information in the English language.

*Table 1. Milestones and estimated deadlines from the estimated beginning of the work.*

Milestone 1: WP1 content (memorandum) submitted to the Client.	T0+2 M
Workshop 1: WP2 Presentation of the WP1 results by the Supplier.	T0+3 M
Milestone 2: Initial data delivered by the Client for WP3	T0+20 M
Milestone 3: WP3: Review of SURAO design basis document (memorandum)	T0+26 M
Milestone 4: Final statement from the Client	T0+27 M

2. The other provisions of the Partial Contract remain unchanged.
3. **Conclusion of the Partial Contract**

The Supplier acknowledges that the Client is obliged to publish this Partial Contract pursuant to the Act No. 340/2015 Coll, on the Register of Contracts.

This Partial Contract comes into force on the date it is signed by both Contractual Parties. This Partial Contract comes into effect by the date of its publication according to Section 6(1) of the Act No. 340/2015 Coll, on the Register of Contracts.