

Priloha č. 2

Rek. chodníků v ul. Nebušická HARMONOGRAM PRACÍ

Objekt	2017																																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45				
1 - Zemní práce																																																	
3 - Svislé a kompletní konstrukce																																																	
5 - Komunikace pozemní																																																	
8 - Trubní vedení																																																	
9 - Ostatní konstrukce a práce, bourání																																																	
997 - Přesun sutě																																																	
998 - Přesun hmot																																																	
VRN - Vedlejší rozpočtové náklady																																																	

Objekt	2017																																																		
	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90						
1 - Zemní práce																																																			
3 - Svislé a kompletní konstrukce																																																			
5 - Komunikace pozemní																																																			
8 - Trubní vedení																																																			
9 - Ostatní konstrukce a práce, bourání																																																			
997 - Přesun sutě																																																			
998 - Přesun hmot																																																			
VRN - Vedlejší rozpočtové náklady																																																			

Zahájení prací: předpoklad 05/2017

Dokončení prací: předpoklad 07/2017

Celková doba plnění: 90 kalendářních dní

V Praze dne: 20 -03- 2017

Ing. Richard Franc
ředitel Praha

Ing. ingrát Jarosová
vedoucí odd. přípravy a kalkulací

