

**Subcontract Change Notice No: 1**

**DATE: 2022-02-03**

<b>TO SUBCONTRACT No:</b> 68719/54.61/SWESNET-19-IAPPrague	
<b>CONTRACTOR:</b> Royal Belgian Institute for Space Aeronomy	
<b>SUBCONTRACTOR:</b> Institute Of Atmospheric Physics CAS	
<b>TITLE OF AREA AFFECTED:</b> Payment plan, Delivery schedule and Background	<b>INITIATOR OF CHANGE:</b> Prime contractor
<b>DESCRIPTION OF CHANGE:</b> In accordance with the contract change notice to the ESA Contract 4000134036/21/D/MRP dated on 20.12.2021 and attached hereto, the following is agreed mutatis mutandis: Appendix C: The Statement of Work: Milestone assignment of pre-operational deliverables linked to the consolidation phase (Section 5.1, Schedule and Milestones)	
<b>REASON FOR CHANGE:</b> (specified to ESA in proposal S2P-SWE-S1SW256-CCN-0001, v.1.1., dated 23.09.2021, not attached hereto)	<b>START OF WORK:</b> / <b>END OF WORK:</b> /
<b>AMOUNT OF CHANGE:</b> No price change	
<b>EFFECTS ON OTHER SUBCONTRACT PROVISIONS:</b> All other terms, conditions, specifications, and pricing not modified by the current CCN remain applicable and in force	

**Attachment:** CCN01 to ESA Contract 4000134036/21/D/MRP

The Parties agree that this Change Notice may be executed by digital signatures which shall be considered as an original signature for all purposes and shall have the same force and effect as an original signature

	<b>BIRA-IASB</b>	<b>Institute Of Atmospheric Physics CAS</b>
Date and Signature	4.2.2022	9.2.2022
Name(s)	Dr. Martine De Mazière	Radan Huth
Position	Director General a.i.	Director

**Contract Change Notice (CCN) No: 01**

**DATE:** 20.12.2022

**TO CONTRACT No: 4000134036/21/D/MRP**

**CONTRACTOR: Royal Belgian Institute for Space Aeronomy (BIRA-IASB)**

**TITLE OF AREA AFFECTED:** Appendixes 1, 2, 7 and 8 to the Contract, and Cost Element Data Sheets

**WP REF:**

**DESCRIPTION OF CHANGE:**

In accordance with and as specified in the Contractor's proposal ref. S2P-SWE-S1SW256-CCN-0001, v.1.1., dated 23.09.2021, not attached hereto but known to both Parties, the following is agreed:

- a. Appendix 1 (Payment plan and advance payments and other financial conditions):**
  - a.1. Addition of the Fixed Unit Prices incurred in performing Task 7;
  - a.2. Correction of the milestone dates for the development activities;
- b. Appendix 2 (Statement of work), Section 5.1 (Schedule and milestones)**
  - b.1. Milestone assignment of pre-operational deliverables linked to the consolidation phase;
- c. Appendix 7 (Category B work results):**
  - c.1. Addition of the Product Group G.D33 (Automatic aurora recognition);
  - c.2. Clarification of the last column of the Appendix Table;
  - c.3. Modification of the Product Group title of some SARIF products
- d. Appendix 8 (Background intellectual property):**
  - d.1. Insertion/ correction of some background IPRs;
- e. Cost Element Data Sheets:**
  - e.1. Modification of the UiB PSS A2 sheet

**INITIATOR OF CHANGE:**

Contractor

**REASON FOR CHANGE:**

- a.1. FUP hourly rates defined in the frame of the portal release 3.3 preparation;
- a.2. Milestone dates adapted to the effective date of DevT0;
- b.1. Assignment adapted to take into account the shift between OpsT0 and DevT0;
  - c.1. Oversight;
  - c.2. Matching the column title with the section content;
  - c.3. Modification arising from a parallel ESA activity;
  - d.1. Correction from a late proofreading by one subcontractor;
  - e.1. Late revision of the cost accounting by one subcontractor (without price change).

**START OF WORK:**

With immediate effect

**END OF WORK:**

30.07.2023

**PRICE TYPE:** n/a

**AMOUNT:** 0

**EFFECTS ON OTHER CONTRACT PROVISIONS:**

All applicable terms and conditions of the Contract and its CCNs, not modified by the current CCN, remain applicable and in force.

**See attached PRICE BREAKDOWN and PAYMENT PLAN**

OSTATNÍ STRANY NEJSOU URČENY K UVEŘEJNĚNÍ