

 PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE	
PEA: 4000127332 CN No: 2 Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences Project: Athena X-IFU Row Addressing and Synchronisation unit - Phase B	
Title of area affected: - End of Term - Financial Plan	Article(s) of the Arrangement: 2 & 3 Initiator of change: IAP
Description of change: - The schedule is updated, reflecting project level delay in reviews and mission adoption - Activity is extended until February 2024 (new date for PDR datapack delivery) - Financial plan is updated to reflect the actual pace of development and actual costs in 2021	
Reason for change: - Delay of the X-IFU and Athena projects, current status of DRE definition	
Funds: Cost Neutral, see updated Financial Plan in annex. Total amount LoL including present CN: 193.765 EUR	
Effect on other Arrangement provisions: N/A	Commencement of Term: 1 February 2019 End of Term: 28 February 2024
Institute	
Institute's representative(s):	17.5.2022
ESA	
PRODEX Office representative(s): J.P. Halain V. Dowson M. Lazerges	