

	2022											2023									
	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	
WP1: project management and final reporting																					
<i>Activity 1.1: coordination of project management (MUBA)</i>																					
<i>Activity 1.2: final reporting (MUBA)</i>																					
WP2: training, research, experience and evaluation																					
<i>Activity 2.1: Collecting datas about children's museums experiences in evaluations of their activities (Hands - On!)</i>																					
<i>Activity 2.2: planning of the training for children's museums' staff and of the pilot experience to implement after and during the training (BAM!)</i>																					
<i>Activity 2.3: training online (MUBA, Sladovna, BAM!)</i>																					
<i>Activity 2.4: 1st training live session, 3 days, in Milano (MUBA, Sladovna, BAM!)</i>																					
<i>Activity 2.5: 2st training live session. 3 days, in Pisek (MUBA, Sladovna, BAM!)</i>																					
<i>Activity 2.6: implementation of the pilot experience in Milano (MUBA)</i>																					
<i>Activity 2.7: implementation of the pilot experience in Pisek (Sladovna)</i>																					
<i>Activity 2.8: evaluation of the training and of the pilot experience (BAM!)</i>																					
<i>Activity 2.9: developement of a Training Manual (BAM!, MUBA)</i>																					
WP3: communication and dissemination																					
<i>Activity 3.1: publication of the training manual (MUBA)</i>																					
<i>Activity 3.2: dissemination of the output to children's museums (Hands-On!)</i>																					
<i>Activity 3.3: communication of the development of the project (MUBA, Sladovna, BAM!, Hands-On!)</i>																					
<i>Activity 3.4: final event online/ live (MUBA)</i>																					