

HARMONOGRAM REALIZACE DÍLA "Pluhárna - rekonstrukce střechy včetně krovů, stop.č. 773/1, Mladá Boleslav"

rok měsíc týden	2022											2023																																
	září			říjen				listopad				prosinec				leden				únor				březen			duben			květen				červen			červenec							
	1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.	20.	21.	22.	23.	24.	25.	26.	27.	28.	29.	30.	31.	32.	33.	34.	35.	36.	37.	38.	39.	40.	41.	42.	43.	44.
předání staveniště 12.9.2022	•																																											
1	Zemní práce																																											
3	Svislé a kompletní konstrukce																																											
4	Vodorovné konstrukce																																											
5	Komunikace pozemní																																											
6	Úpravy povrchů, podlahy, a osazování výplní																																											
8	Trubní vedení																																											
9	Ostatní konstrukce a práce, bourání																																											
997	Přesun sutě																																											
998	Přesun hmot																																											
712	Povlakové krytiny																																											
741	Elektroinstalace - silnoproud																																											
762	Konstrukce tesařské																																											
764	Konstrukce klempířské																																											
765	Krytina skládaná																																											
766	Konstrukce truhlářské																																											
767	Konstrukce zámečnické																																											
783	Dokončovací práce - nátěry																																											
58-M	Revize vyhrazených technických zařízení																																											
VRN	Vedlejší rozpočtové náklady																																											
předání dokončeného díla 12.7.2023	•																																											

