

## Oprava střechy-pošta Náchodská

P.č.	Činnost	1. týden	2. týden	3. týden	4. týden	5. týden	6. týden	7. týden																																						
1	Bourací práce	■	■	■	■	■																																								
2	Lešení		■	■	■	■																																								
3	Oprava latí		■	■	■	■																																								
4	Klempířské práce		■	■	■	■	■																																							
5	OSB desky, fólie			■	■	■	■	■																																						
6	Šindel				■	■	■	■																																						
7	Dokončovací práce						■	■																																						
8	.....																																													
9	.....																																													
10	.....																																													
11	.....																																													
12	.....																																													
13	.....																																													
14	.....																																													
<b>Doba realizace* : ... kalendářních dnů</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45

Den předání a převzetí Díla

\* Doba realizace je počítána ode dne následujícího po dni předání a převzetí Staveniště v kalendářních dnech, **max. 45 kalendářních dnů**. Den předání a převzetí Staveniště se do doby realizace nezapočítává, den předání Díla se do celkové doby realizace započítává, jde o poslední den realizace.