

Příloha č. 3 - Časový harmonogram - Smlouva o dílo „Pošta Brno 2, Nádražní - stavební úpravy“

P.č.	Činnost	Týdny																	
		1. týden	2. týden	3. týden	4. týden	5. týden	6. týden	7. týden	8. týden	9. týden	10. týden	11. týden	12. týden	13. týden					
1	Stavební část	■																	
2	Elektroinstalace																		
3	EPS																		
4	VZT chlazení vytápění																		
5	SHZ																		
6																		
7																		
8																		
9																		
10																		
11																		
12																		
13																		
14																		
15																		
16																		
17																		
18																		
19																		
20																		
21																		
22																		
23																		
24																		
25																		
26																		
27																		
28																		
29																		
30																		
31																		
32																		
33																		
34																		
35																		
36																		
37																		
38																		
39																		
40																		
41																		
42																		
43																		
44																		
45																		
46																		
47																		
48																		
49																		
50																		
51																		
52																		
53																		
54																		
55																		
56																		
57																		
58																		
59																		
60																		
61																		
62																		
63																		
64																		
65																		
66																		
67																		
68																		
69																		
70																		
71																		
72																		
73																		
74																		
75																		
76																		
77																		
78																		
79																		
80																		
81																		
82																		
83																		
84																		
85																		
86																		
87																		
88																		
89																		
90																		

* Doba realizace je počítána ode dne následujícího po dni předání a převzetí Staveniště v kalendářních dnech, max. 90 kalendářních dnů. Den předání a převzetí Staveniště se do doby realizace nezapočítává, den předání Díla se do celkové doby realizace započítává, jde o poslední den doby realizace.