

Harmonogram stavby "ZTI PCP7 U Studánky 15, Kamenická 40,46 - U Studánky 621/15 - výměna ZTI, stavební úpravy"

Kód položky	Rok					2023								2023																	
	Měsíc					Leden		Únor			Březen			Duben				Květen				Červen									
	Týden					4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25				
	Popis	MJ	Začátek	Konec	Délka trvání	Celk. cena																									
VZ20220045	Praha 7_Kamenická 40, 46 – U Studánky 62115 – vým. ZTI, stav. upra. 1. PP a 1.		16.01.2023	16.06.2023	152,00	1 948 666,00																									
SO01	Stavební		16.01.2023	16.06.2023	152,00	1 902 167,25																									
3	Svislé a kompletní konstrukce		06.02.2023	05.06.2023	120,00	193 048,61																									
4	Vodorovné konstrukce		06.02.2023	12.03.2023	35,00	11 079,00																									
61	Upravy povrchu vnitřní		06.02.2023	01.04.2023	55,00	34 923,56																									
63	Podlahy a podlahové konstrukce		30.01.2023	05.03.2023	35,00	12 340,64																									
64	Výplně otvorů		13.02.2023	26.02.2023	14,00	16 859,37																									
96	Bourání konstrukci		16.01.2023	14.02.2023	30,00	79 491,50																									
711	Izolace proti vodě		06.02.2023	19.02.2023	14,00	8 459,79																									
721	Vnitřní kanalizace		13.02.2023	14.03.2023	30,00	60 740,25																									
722	Vnitřní vodovod		13.02.2023	14.03.2023	30,00	537 533,25																									
725	Zařizovací předměty		17.04.2023	30.04.2023	14,00	208 799,90																									
730	Ústřední vytápění		13.02.2023	26.02.2023	14,00	6 910,76																									
766	Konstrukce truhlářské		03.04.2023	23.04.2023	21,00	25 627,40																									
771	Podlahy z dlaždic a obklady		27.02.2023	30.03.2023	32,00	84 832,30																									
776	Podlahy povlakové		27.03.2023	27.04.2023	32,00	62 125,78																									
781	Obklady keramické		27.02.2023	30.03.2023	32,00	197 753,06																									
784	Malby		29.05.2023	11.06.2023	14,00	49 687,23																									
M21	Elektromontáže		16.01.2023	14.02.2023	30,00	213 109,02																									
99	Přesun hmot		16.01.2023	16.06.2023	152,00	9 872,52																									
D96	Přesuny suti a vybouraných hmot		16.01.2023	21.03.2023	65,00	51 053,82																									
ON	Ostatní náklady		16.01.2023	16.06.2023	152,00	37 919,49																									
SO05	VRN		16.01.2023	16.06.2023	152,00	46 498,75																									
D1	VRN: Vedlejší rozpočtové náklady		16.01.2023	16.06.2023	152,00	46 498,75																									

í úpravy 1.PP a 1.NP"