

 PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE	
PEA: 4000127332 CN No: 3 Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences Project: Athena X-IFU Row Addressing and Synchronisation unit - Phase B	
Title of area affected: - Financial Plan, - Schedule - Deliverables	Article(s) of the Arrangement: 2 & 3 Initiator of change: IAP
Description of change: - The deliverable and schedule are updated, reflecting project level changes - Minor change to WP description and deliverables, removing PDR preparation. - Financial plan is updated to reflect the actual pace of development and actual costs up to 2022 - 15 900 EUR moved from institute budget to “items to be purchased by ESA on behalf of the institute” to allow purchase of PROTO components for the RAS DM board. - IAP budget reduced by 40 000 EUR and transferred to the ASU PEA (4000127331) to support New Athena definition	
Reason for change: - Athena mission level changes, postponing of PDR and mission adoption	
Funds: in deduction of those stipulated in Article 2.1: 40.000 EUR See updated Financial Plan in annex. Total amount LoL including present CN: 137.865 EUR	
Effect on other Arrangement provisions: N/A	Commencement of Term: 01/02/2019 End of Term: 28/02/2024
Institute	
Institute’s representative(s):	Date 24.1.2023
ESA	
PRODEX Office representative(s): J.P. Halain V. Dowson M. Lazerges	Date 12.1.2023 12.1.2023 16.1.2023

Ostatní stránky nejsou určeny k uveřejnění.