

Harmonogram: 901-22-000 Oprava komunikace - ulice Pod Struhami

| | | 3/2023 | | | | | | 4/2023 | | | | | | 5/2023 | |
|------|---|--------|----|----|----|----|----|--------|----|----|----|----|--|--------|--|
| | | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | | | |
| Text | 901-22-000 - Oprava komunikace - ulice Pod Str. | | | | | | | | | | | | | | |
| | 13.05.2023 08:55:2023 | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |

13.05.2023
08:55:2023

Skutečnost zahájení prací se může lišit na základě dohody s investorem.

Digitálně podepsal
Bc. Václav Oubrecht
Datum: 2023.01.06
13:33:49 +01'00'

Ing. Tomáš Havlík
Digitálně podepsal Ing. Tomáš Havlík
Datum: 2023.01.06
11:48:53 +01'00'