

Subcontract Change Notice No: 4 DATE: 2023-03-15

TO SUBCONTRACT No:	
68719/54.61/SWESNET-19-IAPPrague	
CONTRACTOR:	
Royal Belgian Institute for Space Aeronomy	
SUBCONTRACTOR:	
Institute Of Atmospheric Physics CAS	
TITLE OF AREA AFFECTED: Extension of Pre-Operational Activity.	INITIATOR OF CHANGE: Contractor

DESCRIPTION OF CHANGE:

The subcontractor undertakes to perform the Pre-Operational Services from the 1st March 2023 to the 28th February 2025 in accordance with and as specified in the following documents:

- the Agency's SoW ref. ESA-S2P-SWE-SOW-0019, issue 1, revision 0, dated 19/07/2022
- the signed Minutes of the negotiation meeting held on 27.02.2023, reference BUSOC-ESA-MOM-NM1_pre-ops-extension, not attached hereto but known to both Parties;
- the Contractor's proposal ref. 69632/54.73/S1SW256CR1, dated 13th February 2023, including but not limited to the updated PSS forms and WP descriptions, not attached hereto but known to both Parties.

REASON FOR CHANGE: New requirement following CR 1 (4000134036/21/D/MRP - Change Request 1 "Space Weather Service Network Development and Pre-Operation Part 1 – Pre-Operational Activity Extension")	START OF WORK: 01.03.2023
	END OF WORK: 28.02.2025
PRICE TYPE: FFP	AMOUNT:
	40000€

EFFECTS ON OTHER SUBCONTRACT PROVISIONS:

All other terms, conditions, specifications, and pricing not modified by the current CCN remain applicable and in force

See attached PAYMENT PLAN and Milestones/Deliverables Schedule

The Parties agree that this Change Notice may be executed by digital signatures which shall be considered as an original signature for all purposes and shall have the same force and effect as an original signature.

	BIRA-IASB	Institute Of Atmospheric Physics CAS
Date and Signature		
Name(s)	Dr. Martine De Mazière	Radan Huth
Position	Director General a.i.	Director

Ostatní strany nejsou určeny k uveřejnění