

DPS Bedřichovická																																					
	XI.22					XII.22					I.23				II.23				III.23				IV.23				V.23			VI.23							
	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	
Střešní plášť A						ZL 04; ZL 05														ZL 11																	
Extenzivní zelená střecha						ZL 04; ZL 05														ZL 11																	
Stavební práce - příčky, schody, lodžie	ZL 04; ZL 05																			ZL 10							ZL 13										
Elektro a slaboproud	ZL 08																										ZL 13										
ZTI, ÚT																			ZL 11							ZL 13											
SDK						ZL 04; ZL 05; ZL 08; ZL 09															ZL 11																
Přípojky	ZL 06								Z	Z	Z	Z	Z	Z	Z	Z																					
Opěrné zdi									Z	Z	Z	Z	Z																								
Komunikace, venkovní plochy									ZL 06; ZL 07				Z	Z	Z	Z								ZL 12													
Fasáda			ZL 06; ZL 07			Z	Z	Z	Z	Z	Z	Z	Z	Z	Z	Z																					
Podlahy																				ZL 08; ZL 09 ZL 05; ZL 04																	
Dokončovací práce, zařizovací předměty apd.																											ZL 13										
Malby																																					
Zámečnické práce																																					
Exteriérové žaluzie			ZL 06; ZL 07																																		
Změna dispozice zázemí pro pečovatelky			ZL 08																																		
Zařízení staveniště																																					

15.05.2023 D.3 původní termín

5.6.2023