

Harmonogram stavby : Chodník k parkurvému hřišti

Zhotovitel : Petr Anšák s.r.o.

Číslo	Název	31																															32					33					34					35																																																					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
1	Chodník k parkurvému hřišti	[Gantt bar spanning from day 1 to day 30]																																																																																																			
1	zemní práce	[Gantt bar from day 1 to day 15]																																																																																																			
5	kominikace pozemní	[Gantt bar from day 8 to day 20]																																																																																																			
9	ostatní konstrukce a bourání	[Gantt bar from day 10 to day 12]																																																																																																			
997	přesun sutě	[Gantt bar from day 12 to day 25]																																																																																																			
998	přesun hmot	[Gantt bar from day 12 to day 25]																																																																																																			
VRH	Vedlejší rozpočtové náklady	[Gantt bar from day 15 to day 25]																																																																																																			

