

Milníky v projektu NAPCORE

Níže uvedené milníky jsou výňatkem z grantové dohody, aktualizované podle pracovního plánu na rok 2022. Milníky podléhají rozhodnutím vedení projektu NAPCORE a mohou být v průběhu řešení projektu měněny s ohledem na obsah i na termín realizace.

PS3: silniční doprava, interoperabilita a architektura NAP [WG2]

Následující text obsahuje seznam kontrolovatelných výstupů PS za jednotlivé pracovní balíčky projektu NAPCORE:

- WG3: obsah a dostupnost dat v NAP,
- WG4.1: standardizace DATEX II a
- WG4.4: standardizace metadat.
- dále se prostřednictvím pracovních balíčků WG4.1 a WG4.4 podílí na celkové harmonizaci standardizace v nadřazeném pracovním balíčku WG4

Working Group 2 "Interoperability and level of service of NAPs"


The Working Group 2 aims at defining minimum conditions and coordination efforts for the development and evolution of the NAPs in order to enhance the compatibility and interoperability of the features (access, management, look & feel etc.). This Working Group will also enhance the harmonisation of the levels of service of the NAPs, take account of the existing architecture of the NAPs in the Member States and maintain and develop common NAP architecture while building upon the existing investments. Best practice demonstrators, i.e. with higher levels of interoperability and improved levels of service of NAPs as they exist in Member States, will be described and developed in this WG with input from the project partners.


MS #	task	Milestone description	delivery	Means of verification
M2.1	2.1	Typology of NAPs based on the description of levels of service and assessment of associated costs and benefits	6/2022 08/2022	Report
M2.2	2.1	Overview of gaps and actions needed	6/2022 08/2022	Report
M2.3	2.1	Presentation of the Annual Work Plan 2022	12/2021	Work Programme
M2.4	2.2	A list of requirements concerning (the use of) data standards, reference profiles and metadata to be handed over to subWGs on standardisation and/or standardisation organisations.	12/2021 06/2022	Report
M2.5	2.1	Presentation of the following Annual Work Plan 2023	10/2022	Work Programme

M2.6	2.4	A first demonstrator with real-world use of data and different Levels of Service - 1st round	12/2022	NAP demonstrator s operational
M2.7	2.2	An updated list of requirements concerning (the use of) data standards, reference profiles and metadata to be handed over to subWGs on standardisation and/or standardisation organisations.	12/2023	Report
M2.8	2.1	Presentation of the following Annual Work Plan 2024	10/2023	Work Programme
M2.9	2.3	Harmonisation of EU NAP architectures and first layout of potential NAP federation	12/2023	Report
M2.10	2.4	At least two further demonstrators with real-world use of data and different Levels of Service - 2nd round	12/2024	NAP demonstrator s operational
M2.11	2.3	NAP reference architecture	TBD 06/2024	Report


 Digitálně podepsal

 Datum: 2023.05.26
 08:55:25 +02'00'

Digitálně podepsal: 
 Datum: 27.03.2023 11:36:21 +02:00

Digitálně podepsal: 
 Datum: 29.05.2023 12:27:16 +02:00