



PRODEX EXPERIMENT ARRANGEMENT CHANGE NOTICE

PEA: 4000127332		CN No: 4	
Institute: Institute of Atmospheric Physics (IAP) of the Czech Academy of Sciences			
Project: Athena X-IFU Row Addressing and Synchronisation unit - Phase B			
Title of area affected: Funds and Term		Article(s) of the Arrangement: 2 & 3	
		Initiator of change: ESA	
Description of change:			
<ul style="list-style-type: none"> - The deliverable and schedule are updated, reflecting project level changes - Financial plan is updated to reflect the actual pace of development and actual costs up to 2023, with a reshuffling of 2023 leftover in 2024 and transfer of 713euro from ESA purchase leftover to institute cost. - Project term extended until July 2024 			
Reason for change:			
<ul style="list-style-type: none"> - Athena mission level changes, postponing of PDR and mission adoption, 			
Funds: in addition to those stipulated in Article 2.1: 713 euro See financial plan. Total amount LoL including present CN: 138,578 EUR			
Effect on other Arrangement provisions: N/A		Commencement of Term: 01/02/2019	
		End of Term: 31/12/2024	
Institute			
Institute's representative(s):		20.5.2024	
ESA			
PRODEX Office representative(s):		2.5.2024	
J.P. Halain			
V. Dowson		2.5.2024	
M. Lazerges		13.5.2024	

Ostatní stránky nejsou určeny k uveřejnění