

Přestavba putních prostor v objektu hasičské zbrojnice v Krasicích.		2.6.2025	2-6.6.2025	9-13.6.2025	16-20.6.2025	23-27.6.2025	30-4.7.2025	7-11.7.2025	14-18.7.2025	21-25.7.2025	28-1.8.2025	4-8.8.2025	11-15.8.2025	18-22.8.2025	25-29.8.2025	1-5.9.2025	8-12.9.2025	15-19.9.2025	22-26.9.2025	29-3.10.2025	6-10.10.2025	13-17.10.2025	20-24.10.2025	27-31.10.2025	3-7.11.2025	10-14.11.2025	17-21.11.2025	24-28.11.2025
1	Předání a převzetí stavby																											
2	Demontáže elektro., obkladů a podlah včetně ZTI																											
3	Sekací a bourací práce																											
4	Stěny, příčky, svíslé k-ce.																											
5	Vodorovné k-ce																											
6	Pokrývač klempíř - práce																											
7	Krov - tesařské práce																											
8	Zednické zapravení, omítky																											
	Sdk k-ce																											
	ZTI hrubá instalace - kompletace																											
	Podlahy dlažby, obklady																											
	Elektroinstalace - kompletace																											
	ústřední topení, plyn																											
	Vzduchotechnika - chlazení																											
	Malby a nátěry																											
	Dokončovací práce																											
	Předání a převzetí díla																											
	Fakturováno:																											

CELKEM BEZ DPH:

4 785 400 Kč

Martin Smička - jednatel
JIM Dynamic Project s.r.o.