

HARMONOGRAM realizace prací

Akce: Renovace otopných těles a výměna termostatických hlavic - DAMU

Místnost	Červenec							Srpen																												
	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
K101, K103, K105, K106, K107, K220, K222, K326, K329, K33, K331, K332, K333, K335 K451, R410, S303, R101, R102, R201, R202, R301, R302 S221, S224, S111, K442, K449, K446, R104, R105, R108, R109, R110, R111, R112, R113, R114, R116, R211, R216, S201, S118, S119, R312, R313, K416																																				
Zahájení prací																																				

Místnost	Září																															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
R115, R208, R210, R213, R214, R215, R601, S302, R309, R310, R311, K224, S410, S412, K5, S403, R117, R217																																
Protokolární předání díla																																
Finální dokončení díla včetně odstranění vad a nedodělků																																

Práce budou probíhat i o víkendech
Posoupnost provádění prací navrhl: Antonín Loský, vedoucí TS DAMU

Potvrzujeme návrh HGM:

TIP SERVIS PRAHA, s.r.o.
Praha 4, Kosmická 741
DIČ: CZ22172744