

**Subcontract Change Notice No: 12**

**DÁTE: 2026-03-25**

<b>TO SUBCONTRACT No:</b> <b>68719/54.61/SWESNET-19-IAPPraque</b>	
<b>CONTRACTOR:</b> Royal Belgian Institute for Space Aeronomy	
<b>SUBCONTRACTOR:</b> Institute Of Atmospheric Physics CAS	
<b>TITLE OF AREA AFFECTED:</b> Extension of Pre-Operational Activity Service Level Agreement	<b>INITIATOR OF CHANGE:</b> Contractor
<b>DESCRIPTION OF CHANGE:</b> The subcontractor undertakes to perform the Pre-Operational Services from the 1st March 2026 to the 28th February 2027 in accordance with and as specified in the following documents: <ul style="list-style-type: none"> <li>- The Agency's SoW ref. ESA-S2P-SWE-SOW-0038, issue 1, revision 0, dated 09/07/2025</li> <li>- The Contractor's proposal ref. 71078/54.73/S1SW256CR4, dated 6th November 2025, including but not limited to the updated PSS forms and WP descriptions, not attached hereto but known to both Parties, including only the baseline activities (adaptive maintenance activities in options are not included).</li> <li>- The updated Service Level Agreement issue 6.1 dated 23 March 2026 not attached hereto but known to both Parties.</li> </ul>	
<b>REASON FOR CHANGE:</b> New requirement following OCR4 (4000134036/21/D/MRP - "Space Weather Service Network - 12 months Pre-operational Activity Extension"). The updated version of the Service Level Agreement takes into account the release of version 3.14 and 3.15.0 of the ESA Space Weather Portal, released on October 14, 2025 and on March 5, 2026, and the change in URLs following the SSO migration. Details are provided in the document change record log.	<b>START OF WORK:</b> 01.03.2026 <b>END OF WORK:</b> 28.02.2027
<b>PRICE TYPE:</b> FFP	<b>AMOUNT:</b> <b>17326,08 €</b>
<b>EFFECTS ON OTHER SUBCONTRACT PROVISIONS:</b> All other terms, conditions, specifications, and pricing not modified by the current CCN remain applicable and in force	

**See attached Annex I: PAYMENT PLAN and Milestones/Deliverables Schedule**

The Parties agree that this Change Notice may be executed by digital signatures which shall be considered as an original signature for all purposes and shall have the same force and effect as an original signature.

	<b>BIRA-IASB</b>	<b>Institute Of Atmospheric Physics CAS</b>
Dáte and Signatuře	30.3.2026	30.3.2026
Name(s)	Ann Carine Vandaele	Jan Souček, Ph. D.
Position	Director General	Director

## Annex I: Payment Plan and Milestones/Deliverables Schedule

### Payment Plan

Milestone (MS) Description	Schedule Date	Payments from Prime Contractor to Subcontractor
Progress (OCR4-MS1): Upon successful review and acceptance of Delivery 02	15/10/2026	8663,04 €
Final Settlement (OCR4-MS2): Upon successful review and acceptance of Delivery 04 and the Agency's acceptance of all deliverable items due under the Contract and the Contractor's fulfilment of all other contractual obligations including submission of the Contract Closure Documentation.	01/04/2027	8663,04 €
<b>TOTAL</b>		<b>17326,08 €</b>

### Milestones/Deliverables Schedule

The table below describes the milestones towards the Agency, it lists the associated deliveries and their acceptance by the Agency, which is a prerequisite for execution of the milestone payments.

The subcontractor shall deliver and/or contribute to the relevant deliverables as per Work Package Description of the Contractor's proposal.

The subcontractor shall deliver the relevant inputs and/or the relevant deliverables to the Prime Contractor or relevant Consortium member prior to the Agency delivery date, in order to allow sufficient time to conduct the internal review process before delivery to the Agency.

MIL Of SoW	Milestone	Description	Events Timeline (TO is 1.03.2023)	Payment Yes/No	Associated Milestone Payment
MIL*01	Delivery 01	Pre-operational Service provision and associated reporting DD-0004P Updated SWE Network MOP and procedures package (issue 1) DD-0005P Updated Network Configuration Information (issue 1) DD-0005 SWE Service Network Social Media Communication Plan	TO+3.5: 15.06.2026	No	
MIL*02	Acceptance of 01		TO+4.5: 15.07.2026	No	
MIL*03	Delivery 02	DD-0002P Pre-operational Service provision and network 6-monthly pre-operational reporting	TO+6.5: 15.09.2026	No	
MIL*04	Acceptance of 02		TO+7.5: 15.10.2026	<b>Yes</b>	OCR4-MS1
MIL*05	Delivery 03	Pre-operational Service provision and associated reporting	TO+9.5: 15.12.2026	No	
MIL*06	Acceptance of 03		TO+10.5: 15.01.2027	No	

MIL of SoW	Milestone	Description	Events Timeline (TO is 1.03.2023)	Payment Yes/No	Associated Milestone Payment
MIL*07	Delivery 04	DD-0001 Final Report DD-0002 Technical Data Pack DD-0003 a. SWE Network Product Catalogue and Catalogue Summary b. Updated Product PSD mapping Excel table DD-0003P Network Annual Report DD-0004 SWE Network Tailored Service Campaign Feedback Reports DD-0004P Updated SWE Network MOP and procedures package (issue 2) DD-0005P Updated network configuration Information (issue 2)	TO+12.5: 15.03.2027	No	
MIL*08	Acceptance of 04		TO+13: 01.04.2027	Yes	OCR4-MS2