

## Záchytný systém stáčiště LPH

ID	Název úkolu	Doba trvání	Zahájení	Dokončení	9.IV 17																											
					S	N	Č	P	P	Ú	S	S	N	Č	P	P	Ú	S	S	N	Č	P	P	Ú	S	S	N	Č				
0	<b>Záchytný systém stáčiště LPH</b>	126 d	19.4. 17	10.10. 17	[Gantt bar from 19.4.17 to 10.10.17]																											
1	<b>1 Harmonogram prací - Záchytný systém</b>	126 d	19.4. 17	10.10. 17	[Gantt bar from 19.4.17 to 10.10.17]																											
2	1.1 Výroba konzolí	16 d	19.4. 17	10.5. 17	[Gantt bar from 19.4.17 to 10.5.17]																											
3	1.2 Žárové zinkování	21 d	4.5. 17	1.6. 17	[Gantt bar from 4.5.17 to 1.6.17]																											
4	1.3 Montáž konzolí	30 d	17.5. 17	27.6. 17	[Gantt bar from 17.5.17 to 27.6.17]																											
5	1.4 Výroba pojezdového systému	23 d	13.6. 17	13.7. 17	[Gantt bar from 13.6.17 to 13.7.17]																											
6	1.5 Zinkování a úprava pojezdového systému	26 d	7.7. 17	11.8. 17	[Gantt bar from 7.7.17 to 11.8.17]																											
7	1.6 Montáž pojezdového systému	42 d	11.8. 17	8.10. 17	[Gantt bar from 11.8.17 to 8.10.17]																											
8	1.7 Kompletace a zprovoznění	1 d	9.10. 17	9.10. 17	[Gantt bar from 9.10.17 to 9.10.17]																											
9	1.8 Revize a zaškolení pracovníků	1 d	10.10. 17	10.10. 17	[Gantt bar from 10.10.17 to 10.10.17]																											