

[REDACTED]

**Amendment No: 1.1**  
**to the Contract** [REDACTED]

**with**


**Výzkumný a zkušební letecký ústav, a.s.**

MEMBER OF CONSORTIUM

SUBCONTRACTING FOR PROJECT [REDACTED]

[REDACTED]

SUBCONTRACTING – COMPOSITE PARTS & COMPOSITE INTEGRATION &  
COMPOSITE ENGINEERING



**Amendment No.1 to the contract No.** 

Between:

  
(Hereinafter called "Prime contractor")

  
and:

**Výzkumný a zkušební letecký ústav, a.s.**

(Hereinafter called "VZLU" or "the Sub-contractor")

A corporation duly organized under the laws of Czech Republic,  
registered under number section B , # 446 of the Companies' Register of Trade Register – Court  
Praha  
registered office in Beranových 130, 199 05 Praha-Letňany, Czech Republic

Taxpayer/VAT code number CZ00010669

Represented by Mr. Josef KAŠPAR, its Chairman of the Board and Mr. Viktor KUČERA, its Vice-  
chairman of the Board

the following has been agreed:



## Subject and purpose of the Amendment

This amendment No.1 to the contract [REDACTED] is agreed between parties in order to reflect significant changes within work to be performed in Phase 2.

Based on updated document Statement of Work [REDACTED] [REDACTED] which is annexed to this amendment No.1 (annex1) and the Proposal [REDACTED] [REDACTED] and also the document Contact Change Notice No. 1 from [REDACTED] following facts are taken into account:

- a) Consortium was changed for the work performance within Phase 2
- b) Work distribution was changed for single consortium members
- c) Based on [REDACTED] requests some [REDACTED] requirements were changed
- d) Price for Phase 2 was changed
- e) The terms for single milestones, terms for starting and completion of the project were changed
- f) Annexes

Ad. a)

Phase 2 consortium shall consists of following companies:

[REDACTED] (prime contractor)

[REDACTED] (subcontractor)

[REDACTED] (subcontractor)

Výzkumný a zkušební letecký ústav, a.s. (subcontractor)

Ad. b)

Taking into account new Consortium arrangement the work was redistributed [REDACTED]  
[REDACTED]

Ad. c)

Technical solution of the three segment [REDACTED] is defined in SOW [REDACTED]  
[REDACTED]

Ad. d)

Price for three segment Boom within Phase 2 is defined [REDACTED]  
[REDACTED]

Price for the Phase 2 for the company VZLU is following:  
[REDACTED]

Payment milestones are defined below:

Milestone	Date	VZLU (EUR)
Advance payment	KO = T0	
Upon successful [redacted] and acceptance of all related deliverables	[redacted]	[redacted]
Upon successful [redacted] and acceptance of all related deliverables	[redacted]	[redacted]
Upon the [redacted] acceptance of all deliverable items due under the Contract and the Contractor's fulfilment of all other contractual obligations including submission of the Contract Closure Documentation	[redacted]	[redacted]
<b>TOTAL FOR PHASE 2</b>		

Ad e)

For the work performance within Phase 2 the plan was defined for single milestones and finishing of the project [redacted]

Ad. f)

As an inseparable part of this amendment following annexes are applicable:

[redacted] Statement of Work [redacted]

[redacted] Proposal [redacted]

This amendment is elaborated in English/Czech language for possible review from the side of [redacted]

This amendment including annexes is elaborated in two originals for each party.

This amendment will enter into force on the date of its signing by both parties and into the efficiency on the date of publication in the register of contracts. VZLU will therefore without undue delay after its signing by both parties and in accordance with the Act of Contracts Register submit the contract to register of contracts for publication.

31 10. 2017

Praha, .....

For the Výzkumný a zkušební letecký ústav, a.s.

Mr. Josef Kašpar

Chairman of the Board

Mr. Viktor Kučera

Vice-chairman of the Board