



EVROPSKÁ UNIE
Evropské strukturální a investiční fondy
Operační program Výzkum, vývoj a vzdělávání



AMENDMENT NO. 1

This addendum ("Amendment No. 1") to the contract for work concluded on December 29, 2015 ("Contract") was concluded on the day, month and year stated below by and between:

I. Contractual Parties:

(1) Client:

Institute of Physics of the Academy of Sciences of the Czech Republic, a public research institution,
with its registered office at:

Na Slovance 2, Praha 8, PSČ: 182 21,

registration no.: 68378271,

represented by: prof. Jan Řídký, DrSc. – director

(hereinafter the "Client" or the "Contracting Authority" or the "Customer");

and

(2) Contractor:

FANTINY SUD S.p.A,

with its registered office at: Strada Provinciale 12 km, 3,300/N.52-03012- Anagni (FR) - Italy,

registered in Commercial Register of Frosinone (Italy) (C.C.I.A.A.), No. 01691740607

represented by: Luigi Fantini, function/acting as Administratore Unico (CEO),

Bank: Banca Popolare di Ancona – seat of Villa Adriana (RM) Italy

IBAN code: IT 19Y 05308 39451 00000 0000456

ID. No: 01691740607

(hereinafter the "Contractor or the "Supplier").

(The Client and the Contractor are hereinafter jointly referred to as "Parties" and individually as "Party".)



II. RECITALS

1. Parties have concluded on December 29, 2015 Contract under which the Contractor undertook to design, manufacture, assemble, test, deliver and install to the Client Devices (ECU) specified in integral Annex 1 of the Contract.
2. Under the Contract the Client undertook to provide to the Contractor **the latest results of building vibration measurement** (as stipulated in e.g. in REQ- 002703 of the RSD etc.), which are necessary for purposes of fulfillment of Deliverables D1 i), D2 i), D3 i), D4 i), D5 i), D6 i) and D7 i) (ie. for preparation of FEM Device analysis as integral part of each preliminary design of each Device) as well as for following Deliverables or its parts.
3. The Client declared that wasn't prepared to provide on time pursuant to the Contract necessary cooperation for the Contractor as stipulated above because of defects of floors in ELI buildings.
4. Having regard to the above mentioned, the Parties have agreed to enter into this Amendment No. 1 to the Contract, **by which only deadlines stipulated in Annex 3 of the Contract** (Schedule of Deliverables) **are changed by the period of delay of the Client with fulfillment of its obligations as stipulated below** and also the Client's representative in technical matters stipulated in Art. XVIII Sec. 2 of the Contract is changed.
5. The Contractor declares that before signature of this Amendment No. 1, the Contractor received from the Client all results of building vibration measurement necessary for fulfillment of the Contract.

III. THE CONTENT OF AMENDMENT

1. **Annex 3 of the Contract (Schedule of Deliverables) is changed as follow:**

By this Amendment No. 1 all deadlines stipulated in forth column (designated "Deadline") of Annex 3 of the Contract (Schedule of Deliverables) are extended by four months.

IV. FINAL PROVISIONS

1. Other provisions of the Contract remain by this Amendment No 1 unchanged.
2. The Contractor declares that the lack of cooperation by the Client described in this Amendment No. 1 didn't cause him any harm.
3. This Amendment No. 1 is executed in four (4) counterparts and every Party shall receive two (2) counterparts.
4. The Client informs the Contractor that the subject-matter of the Contract shall be funded from the Project ELI: Extreme Light Infrastructure –Phase 2, reg. no.: CZ.02.1.01/0.0/0.0/15_008/0000162.
5. This Amendment No. 1 shall be valid and effective on the date of the signature of both Parties.



IN WITNESS WHEREOF attach Parties their handwritten signatures:

In behalf of the Client: Fyzikální ústav AV ČR, v.v.i.

Signature: _____

Name: prof. Jan Řídký, DrSc.

Position: director

Date: 23.6.2016

In behalf of the Contractor: FANTINI SUD S.p.A

Signature: _____

Name:

Position:

Date:

~~FANTINI SUD S.p.A.~~

Presidente Cda
Ing. Luigi Fantini

22/07/2016



Souhlas zřizovatele

Akademie věd České republiky se sídlem Praha 1, Národní 1009/3, IČ 60165171, jako zřizovatel Fyzikálního ústavu AV ČR, v. v. i., se sídlem Praha 8, Na Slovance 1999/2, IČ 68378271,

uděluje ve smyslu § 15 písm. k) zákona č. 341/2005 Sb., o veřejných výzkumných institucích, předchozí souhlas k uzavření dodatku č. 1 ke smlouvě o dílo ze dne 29. prosince 2015, podle které zhotoví společnost FANTINY SUD S.p.A, se sídlem Itálie, Anagni, Strada Provinciale, IČ 01691740607, pro Fyzikální ústav AV ČR, v. v. i., vakuové komory včetně kontrolního systému pro projekt ELI. Dodatek č. 1 posune termíny plnění smlouvy o čtyři měsíce.

O udělení souhlasu k uzavření dodatku č. 1 rozhodla Akademická rada AV ČR hlasováním per rollam dne 17. května 2016.

V Praze 18. května 2016
Čj.: KAV-1346/MK/2016



prof. Ing. Jiří Drahoš, DrSc., dr. h. c.
předseda AV ČR

Fyzikální ústav AV ČR, v. v. i.

Dozorčí rada

Na Slovance 1999/2, 182 21 Praha 8

prof. Jan Řídký, DrSc.
ředitel FZÚ AV ČR, v. v. i.

V Praze dne 23. května 2016


Věc: Dodatek č. 1 ke smlouvě o dílo na dodávku vakuových komor

Dozorčí rada FZÚ AV ČR, v.v.i., dne 23. května 2016 projednala per rollam návrh Dodatku č. 1 ke smlouvě o dílo se společností FANTINI SUD S.P.A na zhotovení vakuových komor pro potřeby projektu ELI. Dodatek řeší posunutí termínů plnění o 4 měsíce, které jsou nezbytné ke splnění všech závazků – zejména s dodáním vibračních měření budovy.

K návrhu se vyjádřili všichni členové Dozorčí rady a neměli k němu žádné připomínky.

Dozorčí rada Fyzikálního ústavu AV ČR, v. v. i., proto podle ustanovení §19, odst. (1), písm. b), bod 2, zákona č. 341/2005 Sb.

uděluje předchozí písemný souhlas s Dodatkem č. 1 ke smlouvě o dílo na zhotovení a dodávku vakuových komor pro potřeby projektu ELI



RNDr. Jan Šafanda, CSc.
předseda DR FZÚ AV ČR, v. v. i.

