Time schedule																																		
Estimated calendar month / year	10 / 2016		12 / 2016					6 / 2017			17 2	2017	2017	12 / 2017							8 / 2018		10 / 2018	12 / 2018	1 / 2019	2 / 2019	3 / 2019	4 / 2019	6 / 2019	7 / 2019	8 / 2019		10 / 2019	11 / 2019
Aktivity/měsíce od zahájení projektu	1	2	3	4	_	_	_	_	_		11		13		17				21				25	27	28			31			35	36		38
Management Creation and publication of press releases Creating promotional materials					F				F																									
Vytvoření informačního panelu				_																														$ldsymbol{f eta}$
Output 1.1 Ethiopia is completely hydrogeologically mapped at a scale of 1:250 000																																		
Activity 1.1.1 Collection of data, field inspection, evaluation of data																																		
Activity 1.1.2 Compilation of hydrogeological and hydrochemical maps and legends																																		
Output 1.2 Information on hydrological situation in Ethiopia is available online on GSE website																																		
Activity 1.2.1 Transfer of all the hydrological outputs into format suitable for online presentation																																		
Activity 1.2.2 Publication of the hydrogeological situation in Ethiopia on the GSE website																																		
Output 1.3 The expert capacity of Ethiopian institutions concerning the area of hydrogeology is enhanced																																		
Activity 1.3.1 Training in the areas of research and evaluation of ground water sources and creation hydrological and hydrochemical maps										I					školení proběhne na podzim 2018																			
Activity 1.3.2 Training of trainers in the area of practical interpretation of hydrological and hydrochemical data																školen	ıí probě	éhne r	a podz	im 201	.8													
Activity 1.3.3 Training of the regional representatives															školení proběhne na podzim 2018																			