HMNG - Rozšíření CIO v T2

ID	Task Mode	Title	Duration	Start	Finish
1		**1. Sales and development**	**6 days**	**Fri 3.5.19**	**Fri 10.5.19**
2		Contract award	1 day	Fri 3.5.19	Fri 3.5.19
3		Start-up meeting internal	5 days	Mon 6.5.19	Fri 10.5.19
4		**2. Design, specifications, engineering**	**40 days**	**Mon 13.5.19**	**Fri 5.7.19**
5		Mechanical specifications	35 days	Mon 13.5.19	Fri 28.6.19
6		Functional specifications	35 days	Mon 13.5.19	Fri 28.6.19
7		Related engineering (stat, low voltage ...)	35 days	Mon 13.5.19	Fri 28.6.19
8		Customer approval – milestone	1 day	Fri 5.7.19	Fri 5.7.19
9		**3. Production/supply**	**75 days**	**Mon 17.6.19**	**Fri 27.9.19**
10		Canopy structure	48 days	Fri 5.7.19	Tue 10.9.19
11		CI conveyors	71 days	Mon 17.6.19	Mon 23.9.19
12		Collecting conveyors	57 days	Fri 5.7.19	Mon 23.9.19
13		Transport	5 days	Mon 23.9.19	Fri 27.9.19
14		**4.Site works**	**120 days**	**Mon 23.9.19**	**Fri 6.3.20**
15		CI 1 – site preparation – fencing	5 days	Mon 23.9.19	Fri 27.9.19
16		CI 1 – installation, testing	25 days	Sat 28.9.19	Thu 31.10.19
17		CI 1 – hand over	1 day	Thu 31.10.19	Thu 31.10.19
18		CI 2 – site preparation	2 days	Thu 31.10.19	Fri 1.11.19
19		CI 2 – installation, testing	26 days	Sat 2.11.19	Fri 6.12.19
20		CI 2 – hand over	1 day	Mon 9.12.19	Mon 9.12.19
21		CI 3 – site preparation	2 days	Mon 6.1.20	Tue 7.1.20
22		CI 3 – installation, testing	25 days	Tue 7.1.20	Mon 10.2.20
23		CI 3 – hand over	1 day	Tue 11.2.20	Tue 11.2.20
24		As build documentation	19 days	Tue 11.2.20	Fri 6.3.20



Project: 18-016 HMNG 01 20190404
Date: 4.4.2019

Task		External Tasks		Manual Task		Finish-only	
Split		External Milestone		Duration-only		Deadline	
Milestone		Inactive Task		Manual Summary Rollup		Progress	
Summary		Inactive Milestone		Manual Summary			
Project Summary		Inactive Summary		Start-only			