
Příloha č. 3 Smlouvy: Časový harmonogram aktualizovaný

Construction name: Reclamation of the hazardous waste landfill in Cismichioi Client: Czech Development Agency

Site: Hazardous waste landfill in Cismichioi / Moldova Designer:  INTERPROJEKT ODPADY spol. s r.o.

Building object / Month of implementation

1 2 3 4 1 2 3 4

(1.-6.9.2019) (7.-14.9.2019) (15.-22.9.2019) 23.-30.9.2019 (1.-6.10.2019) (7.-14.10.2019) (15.-22.10.2019) 23.-31.10.2019

SO 01 - Terrain modification
 - modification of the landfill body according to 

project documentation

SO 02 - Technical reclamation

 - transport of sealing elements to Cismichioi

 - control of work (drone)

 - laying of sealing elements

SO 03 - Drainage x x x x x x

SO 04 - Biological reclamation x x x x

SO 05 - Monitoring x x x x x x x x

9/2019 10/2019

Week of implementation

TIME SCHEDULE


