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Amendment No 2 
	to the Contract for Work

for the “Personal Safety Interlock System”
concluded between the below identified parties on December 18th 2017 (hereinafter the "Contract" and the “Amendment”).
I.	Contractual Parties:
1.	Client:
Fyzikální ústav AV ČR, v. v. i.
With its seat at: Na Slovance 2
Post code 182 21 Praha 8
Represented by:RNDr. Michael Prouza, PhD. - Director
Registered in the public research institutions registry maintained by the Ministry of Education, Youth and Sports of the Czech Republic
ID No.: 68378271
Tax Id. No.: CZ68378271
(hereinafter the "Client")
and
2.	Supplier:
Rockwell Automation s.r.o.
with its registered office at Argentinská 1640/4, Holešovice, 170 00, Praha 7, Czech republic
registered in business registry maintained by the City Court Prague, section C, insert 18397
represented by Ing. Peter Rožek, function/acting as Country sales Director and Proxy
Id. No.: 48590631
Tax Id. No.: CZ48590631
(Hereinafter the “Supplier”; the Client and the Supplier may be referred to herein jointly as the "Contractual Parties" or with respect to each individually as the "Contractual Party").

II.	EXTRA WORKS:
1. In return for the price stipulated herein, the Supplier shall under the terms and conditions hereof provide extra services and supplies as stipulated in Annex No 1 hereto (Scope of the Extra Works - DCRs) (hereinafter the “Extra Works”). 
2. The Extra Works shall form part of the Work. The Annexes to the Contract No 1 Technical Specification and No 3 Contractor´s Bid are hereby amended by the Annex No 1 to this Amendment. In case of conflict, the Annex No 1 to this Amendment shall prevail over the Technical Specification and Contractor´s Bid. 
3. The subject matter of the Extra Works forms part of the Phases of the Work as identified in this Amendment and the Documented Change Requests (hereinafter the “DCRs”) included in Annex No 1 hereto.
4. The price of the Extra Works excluding VAT is stipulated by Annex No 1 hereto in the individual DCRs:
DCR #3: 135 000 EUR excl. VAT (corresponding Phase of the Work: E1)
DCR #4: 9 700 EUR excl. VAT (corresponding Phase of the Work: E3 and E4) 
DCR #5 1 834 EUR excl. VAT (corresponding Phase of the Work: E1)
DCR #6: 1 399 EUR excl. VAT (corresponding Phase of the Work: E1)
DCR #7: 3 035 EUR excl. VAT (corresponding Phase of the Work: E1)
DCR #8: 2 307 EUR excl. VAT (corresponding Phase of the Work: E1)
The Price of the Work, particularly item No 1 thereof  PSI System Implementation Basic Scope, is hereby increased by the price of the Extra Works. For the purposes of art. XVI. of the Contract (Liability, sanctions) the original Price of the Work is considered unaltered by this Amendment.  
5. The price of the Extra Works shall be paid upon signature hereof. The Supplier is entitled to invoice the price upon signature hereof (invoicing and payment terms of the Contract shall apply).
6. The Supplier confirms that the Extra Works covered by this Amendment are all extra works carried out by it under the Contract until the day of signature of this Amendment and that no further financial requests will be raised by the Supplier in relation to the Extra Works in future.  
7. The Contractual Parties hereby agree on schedules of implementation of the Phase 1 (L1 – E1), Phase E3 and Phase E4 that are attached hereto as Annex 2. The schedule of implementation of the Phase 1 (L1 – E1) is composed of the so far unfinished Deliverables of the Phase and replaces the  schedule of implementation of the Phase 1 (L1 – E1) included in Annex 3 to the Contract (Contractor´s Bid). The schedules of implementation attached hereto are binding upon Contractual Paries.
[bookmark: _GoBack]III. CONCLUDING AND OTHER COVENANTS:
1. Terms herein starting with with capital letters which are not defined herein shall have the meaning stipulated by the Contract.
2. This Amendment was made only in the electronic form.
3. The following Annexes form integral parts of this Amendment:
Annex 1:  Scope of the Extra Works (DCRs)
Annex 2: Schedules of implementation for the Phase 1 (L1 - E1), Phase E3 and Phase E4
4. By attaching their signature hereto the Contractual Parties express their consent with the content hereof in its entirety.



On behalf of the Client:                                                  On behalf of the Supplier: 



__________________________                                    _________________________

RNDr. Michael Prouza, PhD., the director                    Ing. Peter Rožek, Proxy
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