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AMENDMENT NO. 3 TO THE CONTRACT FOR BUILDING

OF A SUPERCOMPUTER — LARGE CLUSTER ||

Contract No.: 5587/20-96100-04

Contracting parties:

Vysoka’ škola báňská — Technická univerzita Ostrava (VSB — Technical University of Ostrava)

having its registered office at: 17. listopadu 2172/15, 708 00 Ostrava — Poruba, Czech Republic

represented by: prof. RNDr. Václav Snášel, CSc., Rector

corporate ID: 61989100, tax ID: CZ61989100

Bank: ČSOB, a.s., bank account no.: 100954151/0300

(hereinafter ”VSB-TUO”)

The European High-Performance Computing Joint Undertaking

having its registered office at: 12, Rue Guillaume J. Croll, L—1882 Luxembourg

represented by:—Executive Director

(hereinafter ”EuroHPC JU",

VSB-TUO, and EuroHPC JU hereinafterjointly as the ”Client”)

and

HEWLETT-PACKARD s.r.o.

having the registered office at: Za Brumlovkou 1559/5, 140 00 Praha 4 — Michle, Czech Republic

representedby:_Statutory Representative

recorded in the Register of Companies held by Municipal Court in Prague,

File C, Insert 1974

Corporate ID: 17048851, Tax ID: CZl7048851

Bank: Československá obchodní banka, a.s., bank account no.: Bank account 722513/0300 (CZK), Bank account

86641280/0300, IBAN C221 0300 1712 8018 0086 6413 (EUR)

(hereinafter the ”Supplier")

concluded this Amendment No. 3 to the Contract for Building of a Supercomputer — Large Cluster || from 2nd

October 2020 (hereinafter the ”Amendment” and "Contract", respectively), as follows:

1. SUBJECT MATTER OF THE AMENDMENT

1.1 On 2nd October 2020, the contracting parties concluded this Contract for Building of a

Supercomputer— Large Cluster ||. Now the contracting parties have agreed on a partial change

to the Annex 1-1 Basic Technical Specification of the Large Cluster and related additional

supplies for the Client.

1.2 The subject of this Amendment is the delivery and implementation of additional components

into the Large Cluster itself, as well as provision of warranty for quality of these additional

components and their implementation, all according to duly signed Record of Approval of the

Request for Change No. 5 as per Art. 5 and Annex No. 8 of the Contract (hereunder as

”Record”), which forms Annex No. 1 to this Amendment. Due to the fact that the Record is

prepared in the Czech language, for the purposes ofthis Amendment the Record has also been
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Amendment No. 1 to the Contract for Building of a Supercomputer — Large Cluster ll

translated into English, whereas the diagram is available only in original Record. For avoidance

of doubt, the Work within the meaning of the Contract will therefore also consist of newly

delivered additional components and their implementation in accordance with this

Amendment.

1.3 For avoidance of doubt, the contracting parties state that neither this Amendment nor the

signed Record No. 5 have any effect on the agreed price within the meaning of Article 12 of

the Contract, nor on the Time Schedule within the meaning of Article 4 ofthe Contract.

2. FINAL PROVISIONS

2.1 This Amendment is a complete agreement of the contracting parties on the subject matter

hereof. The contracting parties note that all remaining provisions of the Agreement, except

those not amended by this Amendment, remain in force without change.

2.2 This Amendment is prepared as the electronic original of which all the contracting parties

receive a copy after the signature.

2.3 This Amendment is partially made in Czech and English. In the event of a dispute as to the

terms ofthis Amendment the English version shall prevail.

The contracting parties declare that they have read the Amendment, agree with its content, and in witness

Signed on

thereof they add their signatures.

Client Supplier

Signed on

VSB - Technical University of Ostrava HEWLETT-PACKARD s.r.o.

prof. RNDr. Václav Snášel, CSc., Rector —Statutory Representative

Signed on

European High-Performance Computing Joint

Undertaking

_Executive Director
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ZÁZNAM o SCHVÁLENÍ ZMĚNOVÉHO POŽADAVKU č. 5

Vysoká škola báňská — Technická univerzita Ostrava, se sídlem Ostrava Poruba, 17.

listopadu 2172/15, PSČ 708 00, IČ: 61989100, coby objednatel Díla ve smyslu

SMLOUVY „CONTRACT FOR BUILDING OF A SUPERCOMPUTER — LARGE CLUSTER

II“ uzavřené dne 2. 10. 2020 (dále jen „Smlouva“) se společností, HEWLETT-PACKARD

s.r.o., se sídlem Za Brumlovkou 1559/5, 140 00 Praha 4 — Michle, IČ: 17048851, coby

dodavatelem, tímto vydávají Záznam o schválení změnového požadavku ve smyslu

ustanovení odst. 5.3, 5.4 a přílohy č. 8 předmětné Smlouvy, (dále také jen

„Záznam“), a to na základě následujících skutečností:

1. Identifikace smluvní strany, jež o změnu žádá

Dodavatel:

HEWLETT-PACKARD s.r.o.

Za Brumlovkou 1559/5

140 00 Praha 4 — Michle

IČ: 17048851

2. Datum předložení změnového požadavku

15. 4. 2021

3. Znění změnového požadavku

Posílení konfigurace 1Gbit Ethernet a management sítě přidáním dvou přepínačů.

4. Zdůvodnění změnového požadavku

Cílem je dosáhnout pro akcelerované výpočetní uzly samostatného připojení jejich

management (iLO) a 1Gbit ethernet portů do LAN sítě. Původní řešení předpokládalo

využít pouze jednoho sdíleného portu a použití 2ks aktivních prvků (přepínačů

ETH21 a ETH22) s celkovým počtem portů 96. Nové řešení přidáním nových dvou

přepínačů HPE FIexNetwork 5510 ve stejné konfiguraci zajistí navýšení počtu portů

na 192. Nové přepínače s označením ETH28 a ETH29 budou do komplexu LAN

přepínačů management sítě clusteru a svými management porty do OOB sítě

zadavatele zapojeny identickým způsobem jako původní switche ETH21 a ETH22.

5. Vyjádření dopadu změny na sledovaný parametr projektu.

Změna nemá dopad na sledované parametry projektu.
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6. Opravný mechanismus umožňující smluvní straně, jež bude změnový

požadavek zapracovávat, od změnového požadavku ustoupit v případě, že

nastanou okolnosti vylučující zapracování změnového požadavku, které

nebyly v době schvalování změnového požadavku známy.

Nastanou—Ii v průběhu zpracování změnového požadavku okolnosti vylučující jeho

zapracování, které nebyly v době schvalování změnového požadavku známy,

předloží Dodavatel Objednateli nový změnový požadavek řešící nastalý nepříznivý

stav. Nebude—Ii takové řešení objektivně možné, bude Dílo zhotoveno v původní

konfiguraci v souladu se Smlouvou.

V ostatním bude postupováno plně v souladu s relevantními ustanoveními dotčeně

Smlouvy. Změnou nejsou jakkoli narušeny či ohroženy cíle projektu.

V Ostravě,

zastupce objednatele

Potvrzuji správnost a převzetí shora uvedeného Záznamu. Dále též výslovně potvrzuji, že

předmětné změny nebudou mít vliv na zvýšení ceny Díla, zhoršení kvality Díla ani

prodloužení termínu zhotovení Díla. Předmětnými změnami nejsou jakkoli narušeny Či

ohroženy cíle projektu.

V Praze,

zastupce dodavatele
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Příloha č. 1

Schema zapojení původního řešení LAN sítě pro připojení akcelerovaných uzlů:

 
Schema nového řešení zapojení:
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RECORD OF APPROVAL OF THE REQUEST FOR CHANGE NO. 5

VSB — Technical University of Ostrava, Registered Office: 17. listopadu 2172/15,

Ostrava—Poruba, 708 00, Company Reg. No.: 61989100, as the Client within the

meaning of the “CONTRACT FOR BUILDING OF A SUPERCOMPUTER — LARGE

CLUSTER II“ concluded on 2nd October 2020 (hereinafter referred to as the “Contract”)

with company HEWLETT-PACKARD s.r.o., Registered Office: Za Brumlovkou 1559/5,

Praha 4 — Michle, 140 00, Company Reg. No.: 17048851, as the Supplier, hereby

issue the Record of Approval of the Request for Change within the meaning of

the provisions of Article 5.3, 5.4 and Annex No. 8 of the Contract, (hereinafter

referred to as the “Record"), on the basis of the following facts:

1. Identification of the Contracting Party requesting the change

Supplier:

HEWLETT-PACKARD s.r.o.

Za Brumlovkou 1559/5

140 00 Praha 4 — Michle

Company Reg. No.: 17048851

2. Date of submission of the Request for Change

15th April 2021

3. Wording of the Request for Change

Boosting the 1Gbit Ethernet and network management configuration by adding two

switches.

4. Justification of the Request for Change

The goal is to make for accelerated compute nodes separate connections of their

management (iLO) and 1Gbit ethernet ports to the LAN network. The original solution

envisaged using only one shared port and 2 pieces of active elements (ETH21 and ETH22

switches) with a total port count of 96. Adding the two new HPE FleXNetwork 5510 switches

in the same configuration, the new solution will increase the number of ports to 192. New

ETH28 and ETH29 switches will be connected to the complex of LAN switches forming the

management network of the cluster, and their management ports will be connected to the

DOB network of the Client; the new switches will be connected in the same way as the

original switches ETH21 and ETH22.

5. Addressing the impact of the change on the monitored parameters of the

project
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The change has no impact on the monitored parameters of the project.

6.A corrective mechanism allowing the Contracting Party incorporating the

Request for Change to withdraw from it if circumstances precluding

incorporation of the Request for Change that were unknown at the time of

approval of the Request for Change arise.

Where circumstances precluding incorporation of the Request for Change during its

processing that were not known at the time of its approval arise, the Supplier shall provide

the Client with a new Request for Change addressing the respective unfavourable situation.

If such a solution is not objectively possible, the Work will be delivered in its original

configuration in accordance with the Contract.

For the rest, it will be dealt with in full compliance with the relevant provisions of the

Contract concerned. The changes do not in any way disrupt orjeopardise the objectives of

the project.

In Ostrava,

!epresenlaLve O! lue !l/en!

I confirm the accuracy and receipt of the above Record. I also expressly confirm that the

changes in question will not cause an increase in the price of the Work, the deterioration

of the quality of the Work, or prolongation of the Work's delivery date. The changes in

question do not in any way disrupt or jeopardise the objectives of the project.

In Prague,

Representative of the Supplier
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Annex No. 1

Diagram showing the original LAN network solution for connecting the

accelerated nodes:

 
Diagram showing the newly proposed connection solution:
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