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Attachment: CCN01 to ESA Contract 4000134036/21/D/MRP 
 
The Parties agree that this Change Notice may be executed by digital signatures which shall be considered as an 
original signature for all purposes and shall have the same force and effect as an original signature  

 

BIRA-IASB Institute Of Atmospheric Physics CAS 

Date and 
Signature 

  

Name(s) Dr. Martine De Mazière Radan Huth 

Position Director General a.i. Director 

Subcontract Change Notice No: 1 DATE: 2022-02-03 

TO SUBCONTRACT No:  
68719/54.61/SWESNET-19-IAPPrague 

CONTRACTOR:   
Royal Belgian Institute for Space Aeronomy 
SUBCONTRACTOR:    
Institute Of Atmospheric Physics CAS 

TITLE OF AREA AFFECTED: 
Payment plan, Delivery schedule and Background  

INITIATOR OF CHANGE: 
Prime contractor 

DESCRIPTION OF CHANGE:  
In accordance with the contract change notice to the ESA Contract 4000134036/21/D/MRP dated on 20.12.2021 
and attached hereto, the following is agreed mutatis mutandis: 

Appendix C: The Statement of Work: 
Milestone assignment of pre-operational deliverables linked to the consolidation phase (Section 5.1, 
Schedule and Milestones) 
 

REASON FOR CHANGE: 
(specified  to ESA in proposal S2P-SWE-S1SW256-CCN-0001, v.1.1., dated 
23.09.2021, not attached hereto) 

START OF WORK: 
/ 

END OF WORK: 
/ 

AMOUNT OF CHANGE:  
No price change 

EFFECTS ON OTHER SUBCONTRACT PROVISIONS:  
All other terms, conditions, specifications, and pricing not modified by the current CCN remain applicable and in force 

4.2.2022 9.2.2022





OSTATNÍ STRANY NEJSOU URČENY K UVEŘEJNĚNÍ




