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__________________________________________________________________________
Amendment No. 1 to the contract: Modification and Certification of the SAR Radar
__________________________________________________________________________


AMENDMENT NO. 1 TO THE CONTRACT:
MODIFICATION AND CERTIFICATION OF THE SAR RADAR
__________________________________________________________________________

CONTRACTOR
	Name 
	Lake Central Air Services

	Registered office
	1016 Sabre Lane, Muskoka Airport, Gavenhurst ON, P1P 1R1, CANADA

	Comp. ID No (IČ)
	1941369
	VAT
	NA

	Represented by
	Yisroel Weinreb
	
	CEO



AND

CUSTOMER
	Name
	Ústav výzkumu globální změny AV ČR, v. v. i.
(Global Change Research Institute CAS)

	Registered office
	Bělidla 986/4a, Brno, post code 603 00

	Comp. reg. No (IČO)
	86652079
	Tax ID No (DIČ)
	CZ86652079

	Registered in 
	Register of Public Research Institutions 

	Represented by 
	prof. RNDr. Ing. Michal V. Marek, DrSc., dr. h. c., Director


Conclude this following Amendment: 

I. CONTRACT
Contracting Parties concluded on 31st of May 2023 contract for Work Modification and Certification of the SAR Radar System onto a Cessna C-208 Series Caravan (hereinafter Contract).
Contracting Parties concluded on extending of deadline when the contractor is entitled to request an advance payment.


II. CHANGES OF CONTRACT
Clause V. 7. of the contract changes and follows: 
7.	The contractor is entitled to request an advance payment of up to 50% within 90 days after signing the contract.
[bookmark: _GoBack]

III. FINAL PROVISIONS
1. This Amendment may only be amended in writing in the form of numbered addenda, hereto. 
2. The Parties are aware that this Amendment meets the requirements specified in Act No 340/2015 Coll. and therefore it is subject to the obligation to be published in the register of contracts. The Contractor undertakes to enter the Amendment in the register of contracts within the statutory period and send a confirmation that the Amendment was published to the Client upon its request. 
3. This Amendment shall be elaborated in two counterparts, with each of the Contracting Parties receiving one copy thereof.
4. This Amendment comes into force at the moment when it is published in the register of contracts.

	Gravenhurst on this day
	Brno on this day

	
	

	Yisroel Weinreb
	prof. RNDr. Ing. Michal V. Marek, DrSc., dr. h. c.

	CEO
	Director
Ústav výzkumu globální změny AV ČR, v. v. i.

	Lake Central Air Services
	(Global Change Research Institute CAS)
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