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AMENDMENT NO 1 TO 
PURCHASE CONTRACT
concluded between the below mentioned parties on 23. 12. 2015 (the ”Contract”):
(1) Institute of Physics of the Academy of Sciences of the Czech Republic, a public research institution,
with its registered office at Na Slovance 2, Praha 8, PSČ: 182 21
registration No. 68378271
represented by RNDr. Michael Prouza, Ph.D. – director
(“Client”); and
(2) DELONG INSTRUMENTS a.s.
with its registered office at Palackého třída 3019/153b, Královo pole, 612 00 Brno
registration No. 469 03 879
represented by: ____Ing. Tomáš Papírek, člen představenstva______
[bookmark: _GoBack](“Supplier”).
(The Client and the Supplier are hereinafter jointly referred to as “Parties” and individually as “Party”.)
1. modifications To the contract
The table of Deliverables, deadlines and payments included in Annex No 1 to the Contract Summary of Deliverables, Time Schedule and Payments is hereby replaced with modified table attached hereto as Annex No 1.
Regardless to the provisions of art. 18.9 of the Contract the deadline for D9 as stipulated herein shall apply instead of the D9 deadline stipulated in Annex 4 to the Contract Supplier´s bid. 

Final provisions
This amendment is executed in four (4) counterparts and every Party shall receive two (2) counterparts.
An integral part of this amendment is Annex 1 (Modified table of Deliverables, deadlines and payments)
This amendment shall be valid and effective on the date of the signature of both Parties.


IN WITNESS WHEREOF attach Parties their handwritten signatures:

Client
Signature: 	_______________________
Name: 		RNDr. Michael Prouza
Position: 	director
Date: 		20.6.2017

Supplier
Signature: 	_______________________
Name: 		Ing. Tomáš Papírek
Position: 	člen představenstva
Date: 		5.6.2017



Annex No 1 Modified table of Deliverables, deadlines and payments

	Deliverable
	Description
	Completion
	Payment

	
	
	Original date
	New date
	

	D1
	Detailed schedule of project activities and all corresponding Quality and Verification Plans, and of work procedures
	1 month and 15 days

	

	10%

	D2
	Development of FZU concept design and 3D model and production of detailed engineering drawings for components and subsystems. Verification of structural performance of compressor chamber. Risk assessment and failure modes and effect analysis.
	D2A 3 months and 15 days
D2B 5 months

	

	20%

	D3
	Preparation of production drawings for manufacture of principal fabrications
	D3A 5 months and 15 days
D3B 6 months and 15 days

	
	20%

	D4
	Manufacturing, assembly and factory testing of the compressor vacuum vessel and of the internal optical table
	14 months and 15 days

	

	10%

	D5
	Manufacturing, assembly and factory testing of the beam injector system
	16 months

	20 months

	10%

	D6
	Transport and installation of the compressor vacuum vessel and of the internal optical table at ELI-Beamlines. Compressor control systems on-site integration, testing and Client staff training.
	16 months

	20 months
and 15 days
	10%

	D7
	Transport and installation of the beam injector at ELI-Beamlines. Beam injector control systems on-site integration, testing and Client staff training.
	18 months

	22 months

	10%

	D8
	Manufacturing, assembly and factory testing of large optomechanical mounts
	18 months

	22 months

	5%

	D9
	Delivery of large optomechanical mounts to ELI-Beamlines
	19 months

	23 months

	5%
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