
vezzani MOTOL CREMATORIUM
Annex No. 3 - Schedule for the removal of the originál cremation furnace, various consequential activities, testing and test operation of the

cremation furnace 2
FEBBRAIO MARZO APRÍLE MAGGIO GIUGNO

ACTIVITY Start Dáte End Dáte 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Rem uval originál furnace 03/02/2025 28/02/2025

Shipping o f m ateriál 03/03/2025 07/03/2025

M echanical assem bly 10/03/2025 25/04/2025

Electrical connections 21/04/2025 16/05/2025

Chim ney replacem ent 12/05/2025 16/05/2025

Electrical testing 19/05/2025 23/05/2025

Refractory therm al cycle 26/05/2025 30/05/2025

Vezzani Forni Testing 02/06/2025 06/06/2025

Test Furnace 2 (1 5  coffins p e r working day) 09/06/2025 20/06/2025


