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Fyzikální ústav AV ČR, v. v. i.
and
Walnut Technology Consulting GmbH

AMENDMENT NO 3 TO THE CONTRACT FOR WORK
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Amendment No 3 to the Contract for Work
ref. No of the Client S15/092 E, concluded on 20/5/2015 between the following parties (hereinafter the "Contract")
1 [bookmark: _Toc415170312][bookmark: _Ref415170840]PARTIES
1.1 Client:
Fyzikální ústav AV ČR, v.v.i., having its registered office at: Na Slovance 2, Prague 8, ZIP Code 182 21 represented by: RNDr. Michael Prouza, Ph.D. in his capacity of Director registered in the Register of the Public Research Institutions of the Ministry of Education, Youth and Sports of the Czech Republic, 
Identification Number: 68378271
(hereinafter the "Client")
and
1.2 Contractor:
Walnut Technology Consulting GmbH
having the registered office in: Postallee 29, D-21279 Wenzendorf, Germany
Identification Number:  HRB 200 525
registered in Registergericht Tostedt
represented by Prof. Rübhausen, in his capacity of Geschäftsführer
(hereinafter the "Contractor");
(the Client and the Contractor may be referred to herein jointly as the "Parties", or each of them separately as the "Party").
2 [bookmark: _Toc415170313]INTRODUCTORY PROVISIONS AND SCHEDULE MODIFICATION
2.1 The Parties conclude this amendment to the Contract (hereinafter the "Amendment") taking into account the following facts:
(a) Upon the date of fulfilment of the Deliverable D6 as specified by the Contract, as amended by Amendment No 2 dated 25/1/2017, (D6: System verification, on 28/4/2017) the respective premises of the Client´s building were not ready for receiving the System and performing acceptance tests according to the Contract.
(b) The Client needs additional time to prepare another premises for performing acceptance tests according to the Contract and further operation of the System.
(c) The Contractor with consent of the Client carried out the D5 Deliverable partially in the below specified extent and is ready to carry out the rest of the tests in the deadline stipulated herein.
(d) The Parties hereby agree on new Deliverables D5 and D6 deadlines as presented herein. The System shall be operated and further tested meantime with emphasis on identification of potential further upgrades.    
(e) The Contractor requests no additional costs for further keeping the System nor in connection with deadlines extension as agreed hereby.
2.2 The Deliverables and Payments Schedule that forms Annex No. 2 to the Contract is hereby replaced with modified Deliverables and Payments Schedule that forms annex no 1 to this Amendment.
3 [bookmark: _Toc415170336]FINAL PROVISIONS
3.1 All terms commencing with capital letters in the Amendment have the same meaning as specified by the Contract.
3.2 The Amendment becomes valid and comes into force on the date of its signature by the authorized representatives of both Parties.
3.3 The Amendment was made out in the English language in four (4) counterparts, each having the force of original. Each Party shall receive two (2) counterparts.
3.4 By affixing their signature hereto the Parties express their consent with the content hereof in its entirety.
3.5 The Annex below forms an integral part of this Amendment:
Annex 1 "Deliverables and Payments Schedule - modified"

Signed in Prague on 				Signed in _______________ on __________
On behalf of:					On behalf of:
Fyzikální ústav AV ČR, v. v. i.			Walnut Technology Consulting GmbH

Signature: ________________________		Signature: ________________________
Name:	RNDr. Michael Prouza, Ph.D.		Name: prof. Michael Rübhausen
Title:	Director				Title: Geschäftsführer


[bookmark: _GoBack]Annex 1- Deliverables and Payments Schedule - modified
	Deliverable No.
	deliverable
	payment
	date
	Output
	comment

	D1
	Contract/Acquisition
	20 %
	7.5.2015
	Signed contract
	

	D2
	Final technical drawings
	30 %
	31.10.2015
	Drawings and CAD models: demonstrated in report
	Report should show that technical requirements marked with D2 are fulfilled

	D3
	Project Execution Evaluation
	15%
	30.11.2015
	Report
	Evaluation done by supplier and verified by contractor through a visit to supplier’s site.

	D4
	Testing of components
	5%
	15. 7. 2016
	Report
	

	D5A
	FATs in the following extent:
Integrity and function of the vacuum vessels (to 5*10^-9 mbar)
Integrity and function of support frame
Function and accuracy of motorized stages 


	
	10.4.2017
	Report
	

	D5B
	FATs (remaining tests)
	20 %
	30.6.2017
	Report
	

	D6
	System verification
	10 %
	31.7.2017
	Report + data
	As defined in the technical specifications. Report should show that technical requirements marked with D6 are fulfilled

	D7
	Commissioning (optional)
	
	31.12.2018 at latest
	
	Not part of contract, but an option
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