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	CHANGE REQ.
	No:
	03
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	IDENTIFICATION OF THE CONTRACT:
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	 
	CONTRACT:
	Dated:
	No:
	Purchaser:
	S/ŘVC/062/OSP/KuP/2023
	 

	 
	
	
	
	
	
	
	
	
	
	 
	
	
	
	
	
	 

	 
	Name of the contract:
	SHIPBUILDING CONTRACT - VESSEL PRAHA
	 
	
	23.04.2024
	
	Contractor:
	ZMS 18-31 
	 

	 
	
	
	 
	
	
	
	
	
	 

	 
	
	
	 
	
	Time of Delivery by the original Contract
	23.11.2025
	 

	 
	Number of contract:
	S/ŘVC/062/OSP/KuP/2023
	 
	
	
	
	 

	 
	
	
	 
	
	Time of Delivery after that change:
	23.11.2025
	 

	 
	
	
	 
	
	
	
	 

	 
	Changed parts of the construction
	article 1.3, 2.4, 2.6, 2.8, 2.10, 2.12, 3.6, 5.10, 6.2, 6.3
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Contract parties and other subjects
	 

	 
	
	
	
	
	
	
	
	
	
	
	 
	Purchaser:
	Czech Republic - Waterways Directorate of the Czech Republic
	Czech Republic, nábřeží L. Svobody 1222/12, 110 15  Praha 1
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	
	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Contractor:
	Zeeland Maritime Services B.V.
	The Netherlands, Zeeland Maritime Services B.V., Wemeldinge (Oostelijke Kanaalweg 20)
	 
	 
	 
	 
	 

	 
	INITIATOR OF THE CHANGE:
	Purchaser
	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	CLASSIFICATION OF THE CHANGE BY §222
	 
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	
	
	 
	RECAPITULATION OF THE CONTRACT PRICE INCLUDING THAT CHANGE REQUEST
	 

	 
	A
	 
	B
	 
	C
	 
	D
	 
	E
	 
	
	 
	Original Contract Price: (EUR excl. VAT)
	                             3 300 000,00 € 
	 

	 
	
	 
	
	 
	
	 
	
	 
	
	 
	
	 
	
	
	 

	 
	
	 
	
	
	
	 
	
	 
	
	
	
	 
	Total price change - sum of all CR including this one:
	                             1 082 694,69 € 
	 

	 
	
	 
	
	
	
	 
	
	 
	
	
	
	 
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	Total ACTUAL price:
	                             4 382 694,69 € 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	
	
	 

	 
	DESCRIPTION OF THE CHANGE:
	
	
	
	
	
	
	
	
	 
	
	
	 

	 
	
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Subject of the change:
	 
	PROPOSED CHANGES OF THE PRICE BY THAT CR
	 

	 
	Shore connection, AdBlue dispensing, extra bitts and railings, extra hatch, oil tank heating, remote crane control, sunscreens etc.
	 
	
	 

	 
	
	 
	Price of proposed changes NEGATIVE
	Price of proposed changes POSITIVE
	Price of proposed changes positive and negative together
	 

	 
	
	 
	
	
	
	 

	 
	Content of the change:
	 
	detail description in the CR Annex 1
	 
	EUR excl. VAT
	%
	EUR excl. VAT
	%
	EUR excl. VAT
	%
	 

	 
	Additional particular equipment like shore connection on deck, extra bitts and railings on deck, electric controlled sunscreens in wheelhouse and remote crane control improve the quality and safety of operation of the vessel. AdBlue dispensing for customers. Extra hatch to the reserve area enable handling with containers with waste and other dry cargo by crane. Frame and cables for price indicator enables its installation. Kitchen oil tank heating simplyfy unloading of oil in cold weather. Extra cabinets for storage. These tasks were not specified in technical specification.
	 
	                       -   € 
	0,0 
	                  68 893,44 € 
	2,1 
	                    68 893,44 € 
	2,1 
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	IMPACT OF THE ACTUAL CHANGE TO THE DATE OF DELIVERY
	 

	 
	
	 
	Change of the number of days for delivery from previous CR:
	0 
	Change of the number of days for delivery by this actual CR:
	 
	Total change of the number of days for delivery:
	0
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	ASSESSMENT OF THE PRICE CHANGE BY §222 OF THE ACT ON THE AWARD OF PUBLIC CONTRACTS
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	CHANGE REQUESTS IN TOTAL:
	 
	ACTUAL CHANGE REQUEST No:
	03
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	CLASSIFICATION OF THE CHANGE BY §222:
	 
	LIMIT (%)
	 
	EUR excl. VAT
	 
	%
	 
	CLASSIFICATION OF THE CHANGE BY §222:
	 
	LIMIT (%)
	 
	EUR excl. VAT
	 
	%
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 10%
	 
	290 942,19 Kč
	 
	8,8 
	 
	B
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 10%
	 
	68 893,44 Kč
	 
	2,1 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	C
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	962 012,21 Kč
	 
	29,2 
	 
	C
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 
	D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 0%
	 
	0,00 Kč
	 
	0,0 
	 
	E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 0%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	962 012,21 Kč
	 
	29,2 
	 
	C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B+C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	1 252 954,40 Kč
	 
	38,0 
	 
	B+C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	68 893,44 Kč
	 
	2,1 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B+C+D+E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	1 252 954,40 Kč
	 
	38,0 
	 
	B+C+D+E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	68 893,44 Kč
	 
	2,1 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Note:
	1)
	The tables, indicating the values ​​of changes in EUR excl. and in percentages, express compliance, or possible non-compliance, with the limit values ​​set by Act 134/2016 Coll., as amended (07/2023).
	 
	SIGNATURE OF THE CHANGE REQUEST EXPRESSES THE UNDERSIGNED'S CONSENT TO THE AMENDMENT STATEMENT IN THIS CHANGE REQUEST.
	 

	 
	
	
	
	 
	
	 

	 
	
	
	
	 
	Modification is processed according to the Article 3 point a) of the CONTRACT. PURCHASER request the CONTRACTOR in writing to make modifications to the "SPECIFICATIONS". CONTRACTOR agree to carry out such modifications provided that such modifications or an accumulation of such modifications will not in the CONTRACTOR's judgment adversely affect the CONTRACTOR's planning or programme in relation to the CONTRACTOR's other commitments.
By this Change Request CONTRACTOR and the PURCHASER fully agree expressly and in writing upon the (a) adjustment of price and (b) adjustment of delivery date. 
According to the Article 7 point d) of the CONTRACT CONTRACTOR and PURCHASER agree on a term payment in phases by Article 7 point b) of the CONTRACT.
This Change Request REPLACES the amendment to the Contract, must be duly discussed with the CONTRACTOR and approved by the PURCHASER. The Change Request is deemed to be approved on the date of signature by the PURCHASER's statutory representative.
	 

	 
	
	
	
	 
	
	 

	 
	
	2)
	Assessment of changes in relation to §222:
	 
	The changes are in accordance with §222
	 
	
	 

	 
	
	
	
	 
	The change exceeds the limit permitted by law.
	 
	
	 

	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	
	 

	 
	Zákon 134/2016 Sb. o zadávání veřejných zakázek, §222, ve znění z 07/2023
	
	
	
	
	
	
	
	
	 
	
	 

	 
	
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	Popis a zdůvodnění nepředvídatelnosti, nemožnosti oddělení dodatečných prací (služeb, stavebních prací) od původní zakázky a nezbytnost změny pro dokončení předmětu původní zakázky v zatřídění dle Směrnice č.S-11/2016 o oběhu smluv a o zadávání veřejných zakázek Ředitelství vodních cest ČR v souladu s § 222 - Změna závazku ze smlouvy na veřejnou zakázku Zákona 134/2016 Sb. - Zákon o zadávání veřejných zakázek.
	 

	 
	
	 

	 
	ZMĚNA SMLOUVY NENÍ PODSTATNOU ZMĚNOU TJ. SPADÁ POD JEDEN Z BODŮ A-E (nevztahuje se na ní odstavec 3 článku 40 Směrnice č.S-11/2016 o oběhu smluv a o zadávání veřejných zakázek Ředitelství vodních cest ČR) Verze 1.0. Při postupu podle bodu C a D nesmí celkový cenový nárůst související se změnami při odečtení stavebních prací, služeb nebo dodávek, které nebyly s ohledem na tyto změny realizovány, přesáhnout 30 % původní hodnoty závazku.
	 

	 
	
	 

	 
	A
	Nejde o podstatnou změnu závazku, neboť změna: 
	 
	D
	Nejde o podstatnou změnu závazku, neboť potřeba změny vznikla v důsledku okolností, které zadavatel jednající s náležitou péčí nemohl předvídat a tato změna nemění celkovou povahu zakázky.
	 

	 
	
	
	 
	
	
	 

	 
	(a)
	by neumožnila účast jiných dodavatelů, ani nemohla ovlivnit výběr dodavatele v původním řízení; 
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	(b)
	nemění ekonomickou rovnováhu závazku ze smlouvy ve prospěch vybraného dodavatele;
	 
	E
	Za podstatnou změnu závazku ze smlouvy dle odstavce 3 na veřejnou zakázku, jejímž předmětem je provedení stavebních prací, se nepovažuje záměna jedné nebo více položek soupisu stavebních prací jednou nebo více položkami, za předpokladu že:
	 

	 
	
	
	 
	
	
	 

	 
	(c)
	nevede k významnému rozšíření rozsahu plnění veřejné zakázky.
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	B
	Nejde o podstatnou změnu závazku, neboť finanční limit změny (a souhrn všech předpokládaných změn smlouvy) je nižší než 15 % původní hodnoty závazku ze Smlouvy na veřejnou zakázku na stavební práce (10 % u ostatních zakázek).             
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	
	
	 
	(a)
	nové položky soupisu stavebních prací představují srovnatelný druh materiálu nebo prací ve vztahu k nahrazovaným položkám;
	 

	 
	
	
	 
	
	
	 

	 
	C
	Nejde o podstatnou změnu závazku, neboť dodatečné stavební práce /služby od dodavatele původní veřejné zakázky jsou nezbytné a změna v osobě dodavatele: 
	 
	(b)
	cena materiálu nebo prací podle nových položek soupisu stavebních prací je ve vztahu k nahrazovaným položkám stejná nebo nižší;
	 

	 
	
	
	 
	
	
	 

	 
	
	
	 
	(c)
	materiál nebo práce podle nových položek soupisu stavebních prací jsou ve vztahu k nahrazovaným položkám kvalitativně stejné nebo vyšší;
	 

	 
	(a)
	není možná z ekonomických nebo technických důvodů
	 
	
	
	 

	 
	(b)
	by zadavateli způsobila značné obtíže nebo výrazné zvýšení nákladů
	 
	(d)
	zadavatel vyhotoví o každé jednotlivé záměně přehled obsahující nové položky soupisu stavebních prací s vymezením položek v původním soupisu stavebních prací, které jsou takto nahrazovány, spolu s podrobným a srozumitelným odůvodněním srovnatelnosti materiálu nebo prací podle písmene a) a stejné nebo vyšší kvality podle písmene c).
	 

	 
	
	
	 
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	STATEMENTS, SIGNATURES:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Zhotovitel:
	 
	 
	Name                        Position
	 
	 
	Date:
	 
	 
	Signature:
	 
	 

	 
	
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	Zeeland Maritime Services B.V.
	 
	xxxx
	 
	 
	 
	 
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Objednatel:
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Czech Republic - Waterways Directorate of the Czech Republic
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Vedoucí oddělení garanta smlouvy 
	 
	Name                        Position
	 
	 
	Date:
	 
	 
	Signature:
	 
	 

	 
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	
	 
	xxxx
	 
	 
	 
	 
	 

	 
	
	 
	Manager OSP
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Odd. vnitř. správy, správce rozpočtu
	 
	Name                        Position
	 
	 
	Date:
	 
	 
	Signature:
	 
	 

	 
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	
	 
	xxxx
	 
	 
	 
	 
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	Manager OVS
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Statutory representative, Objednatel, Příkazce operace
	 
	Name                        Position
	 
	 
	Date: 14.11.2025
	 
	 
	Signature:
	 
	 

	 
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	
	 
	Ing. Lubomír Fojtů
	 
	 
	 
	 
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	Director
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	ANNEXES (1+2) AND OTHER RELATED DOCUMENTS OF THE CHANGE REQUEST:
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	Detailed description and justification of changes
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	Recapitulation of the costs of the Change request by individual sections affected by the change, broken down according to § 222 of the Act
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	3
	Annex to the PRAHA contract - technical description and calculation by the Contractor
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	SHIPBUILDING CONTRACT - VESSEL PRAHA
	CHANGE REQUEST
	 
	No:
	03
	ANNEX 1 OF THE CHANGE REQUEST
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	DETAILED DESCRIPTION AND JUSTIFICATION OF CHANGES
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	1)
	 
	Subject:
	Shore connection socket
	Classification:
	B
	 

	 
	
	 
	Shore connection socket ship side on the deck (in chapter 6.2 is specified in the main switchboard only), with sign shore power necessary on deck, will simplify the shore connection of the vessel without the need of towing cables to switchboard on lower deck.
	 

	 
	2)
	 
	Subject:
	AdBlue dispensing
	Classification:
	B
	 

	 
	
	 
	In the Article 5.10 are defined dispensing units for fuel only (Diesel and Gasoline), however for AdBlue dispensing to customers not. The separated AdBlue tank in cargo is defined in Article 1.3, without any equipment. There is necessary to install Level indication, AdBlue piping from the tank to the dispenser, AdBlue dispenser + hose for delivery to customers and AdBlue suction-pump from the tank to the dispenser.
	 

	 
	3)
	 
	Subject:
	Extra bitts and railings
	Classification:
	B
	 

	 
	
	 
	Extra bitts at the lower platform side for mooring of the pleasure boats improve the quality and safety of mooring during service operations. Additonal railing on lower part enable more safe access from pleasure boats on deck. Pole next to the stairs to improve the comfort of the entrance on the higher fore deck, especially during wet weather conditions.
	 

	 
	4)
	 
	Subject:
	Extra hatch
	Classification:
	B
	 

	 
	
	 
	Extra hatch for the reserve area (dimensions 1000mm x 1500mm) enables safe habdling with dry cargo by crane and throwing of waste from the deck to the containers below deck. Extra hatch is located next to the hatch with stairs for the access below deck that needs to be separated from cargo handling. 
	 

	 
	5)
	 
	Subject:
	Preparation for price indicator
	Classification:
	B
	 

	 
	
	 
	Frame and cables for LED display for pricing (LED display is provided by Purchasor separatelly, compatible with other indicators). Frame needs to the fixed to the deck, with appropriate painting systems. Cables needs to the placed and connected to the switchboard accoring to rules and regulations with certification by Classification society.
	 

	 
	6)
	 
	Subject:
	Cooking oil tank heating
	Classification:
	B
	 

	 
	
	 
	Heating element cooking oil tank (not specified in chapter 1.3, additional request by Purchasor based on operation experiences), necessary to enable unloading (pumping out) of collected used cooking oil in colder weather conditions, when oil get solid. Heating includes cable connection, fixing in steel tank, automatic temperature control
	 

	 
	7)
	 
	Subject:
	Crane remote control
	Classification:
	B
	 

	 
	
	 
	For the safe control of hydraulically driven deck crane by the limited vessel crew is added crane remote control, operational on the entire vessel deck. Of handling of cargo and equipment, hoses etc. it is important for crew to have a good overview of the exact place where loaded things are places. Such overview is possible without additional crew with remote control only.
	 

	 
	8)
	 
	Subject:
	Sunscreens in wheelhouse
	Classification:
	B
	 

	 
	
	 
	Screens to prevent limited sight due to sunlight in the wheelhouse on all windows, with electric drive and remote control from the skippers chair. It enables more safe steering of the vessel, with taking into account needs of turning of the vessel on Vltava waterway with high density of traffic in city centre of Prague and the need of perfect overview about the status around the vessel.
	 

	 
	9)
	 
	Subject:
	Finetuning of carpenter equipment
	Classification:
	B
	 

	 
	
	 
	Small adjustment of the shop cabinet and repairing floor enables good performace of the crew during service operations for clients. Additonal ADN cabinet (dimensions 1600 height x 1100 width x 450mm depth) enables storage of ADN equipment in efficient manner in accomodation, on the free space close to the hatch below the wheelhouse.
	 

	 
	10)
	 
	Subject:
	Vessel stability programme
	Classification:
	B
	 

	 
	
	 
	Computer for the mandatory stability program, installed in shop, not specified in the initial technical specification.
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	SHIPBUILDING CONTRACT - VESSEL PRAHA
	 
	CHANGE REQUEST
	No:
	03
	ANNEX 2  OF THE CHANGE REQUEST
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	SUMMARY OF THE COSTS OF THE CHANGE REQUEST IN BREAKDOWN ACCORDING TO §222
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 

	 
	Affected part
	Section
	 
	B
	 
	C
	 
	D
	 
	E
	 

	 
	
	
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 6.2
	Shore connection socket ship side on the deck
	 
	1 443,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	Sign shore power
	 
	577,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Shore connection socket
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	2 021,25 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	2 021,25 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	art. 5.10
	Level indication AdBlue
	 
	14 726,25 
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	AdBlue piping
	 
	4 042,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	AdBlue dispenser + hose
	 
	19 057,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	AdBlue dispensing
	AdBlue suction-pump
	 
	4 042,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	41 868,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	41 868,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	art. 2.4, 2.8
	Extra bitts at the lower platform
	 
	577,50 
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	Pole next to the stairs
	 
	577,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	Railing for lower part
	 
	577,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Extra bitts and railings
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	1 732,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	1 732,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 2.6
	Extra hatch for the reserve area
	 
	2 136,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Extra hatch
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	2 136,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	2 136,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 5.10
	Frame and cables for LED display for pricing
	 
	1 443,75 
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Preparation for price indicator
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	1 443,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	1 443,75 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 1.3
	Heating element cooking oil tank
	 
	4 146,45 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Cooking oil tank heating
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	4 146,45 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	4 146,45 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 2.10
	Remote control for the crane
	 
	4 042,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Crane remote control
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	4 042,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	4 042,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 3.6
	Sunscreens in wheelhouse
	 
	7 201,43 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Sunscreens in wheelhouse
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	7 201,43 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	7 201,43 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 2.12
	Adjustment of the shop cabinet
	 
	577,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	ADN cabinet
	 
	1 932,32 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Finetuning of carpenter equipment
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	2 509,82 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	2 509,82 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 6.3
	Computer for the stability program
	 
	1 790,25 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Vessel stability programme
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	1 790,25 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	1 790,25 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	B+
	 
	B-
	 
	C+
	 
	C-
	 
	D+
	 
	D-
	 
	E+
	 
	E-
	 

	 
	 
	 
	 
	 
	 
	TOTAL EUR excl. VAT
	 
	68 893,44 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	VAT 0%
	
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	TOTAL EUR incl. VAT
	
	68 893,44 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	CHANGE REQUEST TOTAL:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	B + C + D + E
	EUR excl. VAT
	VAT 0%
	EUR incl. VAT
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	Changes positive total:
	68 893,44 
	14 467,62 
	83 361,06 
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