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	CHANGE REQ.
	 
	04
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	IDENTIFICATION OF THE CONTRACT:
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	 
	CONTRACT:
	Dated:
	 
	Purchaser:
	S/ŘVC/062/OSP/KuP/2023
	 

	 
	
	
	
	
	
	
	
	
	
	 
	
	
	
	
	
	 

	 
	Name of the contract:
	SHIPBUILDING CONTRACT - VESSEL PRAHA
	 
	
	23.04.2024
	
	Contractor:
	ZMS 18-31 
	 

	 
	
	
	 
	
	
	
	
	
	 

	 
	
	
	 
	
	Time of Delivery by the original Contract
	23.11.2025
	 

	 
	Number of contract:
	S/ŘVC/062/OSP/KuP/2023
	 
	
	
	
	 

	 
	
	
	 
	
	Time of Delivery after that change:
	21.12.2025
	 

	 
	
	
	 
	
	
	
	 

	 
	Changed parts of the construction
	article 5.8, 5.9, 5.10
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Contract parties and other subjects
	 

	 
	
	
	
	
	
	
	
	
	
	
	 
	Purchaser:
	Czech Republic - Waterways Directorate of the Czech Republic
	Czech Republic, nábřeží L. Svobody 1222/12, 110 15  Praha 1
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	
	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	Contractor:
	Zeeland Maritime Services B.V.
	The Netherlands, Zeeland Maritime Services B.V., Wemeldinge (Oostelijke Kanaalweg 20)
	 
	 
	 
	 
	 

	 
	INITIATOR OF THE CHANGE:
	Purchaser
	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	CLASSIFICATION OF THE CHANGE BY § 222
	 
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	
	
	 
	RECAPITULATION OF THE CONTRACT PRICE INCLUDING THAT CHANGE REQUEST
	 

	 
	A
	 
	B
	 
	C
	 
	D
	 
	E
	 
	
	 
	Original Contract Price: (EUR excl. VAT)
	                             3 300 000,00 € 
	 

	 
	
	 
	
	 
	
	 
	
	 
	
	 
	
	 
	
	
	 

	 
	
	 
	
	
	
	 
	
	 
	
	
	
	 
	Total price change - sum of all CR including this one:
	                             1 252 954,40 € 
	 

	 
	
	 
	
	
	
	 
	
	 
	
	
	
	 
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 
	Total ACTUAL price:
	                             4 552 954,40 € 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	
	
	 

	 
	DESCRIPTION OF THE CHANGE:
	
	
	
	
	
	
	
	
	 
	
	
	 

	 
	
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Subject of the change:
	 
	PROPOSED CHANGES OF THE PRICE BY THAT CR
	 

	 
	Flowmeters for water dispensing, additional vacuum pumps for pumping out water from customers, freezing protection of bilge system tem
	 
	
	 

	 
	
	 
	Price of proposed changes NEGATIVE
	Price of proposed changes POSITIVE
	Price of proposed changes positive and negative together
	 

	 
	
	 
	
	
	
	 

	 
	Content of the change:
	 
	detail description in the CR Annex 1
	 
	EUR excl. VAT
	%
	EUR excl. VAT
	%
	EUR excl. VAT
	%
	 

	 
	Additional flowmeters on water for customers enables correct evidence of provided service and mandatory collection of waste from vessels. 2 vacuum pumping out water from vessels of customers is necessary for pumping out from vessels of customers without their own board pumps. Freezing protection of bilge system in open ADN area on deck is necessary for provision of the collection of bilge from vessels of customers during winter period also.
	 
	                    -   € 
	0,0 
	                170 259,71 € 
	5,2 
	                  170 259,71 € 
	5,2 
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	IMPACT OF THE ACTUAL CHANGE TO THE DATE OF DELIVERY
	 

	 
	
	 
	Change of the number of days for delivery from previous CR:
	0 
	Change of the number of days for delivery by this actual CR:
	28
	Total change of the number of days for delivery:
	28
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	
	 
	
	
	
	
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	ASSESSMENT OF THE PRICE CHANGE BY §222 OF THE ACT ON THE AWARD OF PUBLIC CONTRACTS
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	CHANGE REQUESTS IN TOTAL:
	 
	ACTUAL CHANGE REQUEST No:
	04
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	CLASSIFICATION OF THE CHANGE BY §222:
	 
	LIMIT (%)
	 
	EUR excl. VAT
	 
	%
	 
	CLASSIFICATION OF THE CHANGE BY §222:
	 
	LIMIT (%)
	 
	EUR excl. VAT
	 
	%
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 10%
	 
	290 942,19 Kč
	 
	8,8 
	 
	B
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 10%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	C
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	962 012,21 Kč
	 
	29,2 
	 
	C
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	170 259,71 Kč
	 
	5,2 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 
	D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 0%
	 
	0,00 Kč
	 
	0,0 
	 
	E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 0%
	 
	0,00 Kč
	 
	0,0 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	962 012,21 Kč
	 
	29,2 
	 
	C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 30%
	 
	170 259,71 Kč
	 
	5,2 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B+C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	1 252 954,40 Kč
	 
	38,0 
	 
	B+C+D
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	170 259,71 Kč
	 
	5,2 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	B+C+D+E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	1 252 954,40 Kč
	 
	38,0 
	 
	B+C+D+E
	 
	Total POSITIVE and NEGATIVE changes
	 
	≤ 45%
	 
	170 259,71 Kč
	 
	5,2 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Note:
	1)
	The tables, indicating the values ​​of changes in EUR excl. and in percentages, express compliance, or possible non-compliance, with the limit values ​​set by Act 134/2016 Coll., as amended (07/2023).
	 
	SIGNATURE OF THE CHANGE REQUEST EXPRESSES THE UNDERSIGNED'S CONSENT TO THE AMENDMENT STATEMENT IN THIS CHANGE REQUEST.
	 

	 
	
	
	
	 
	
	 

	 
	
	
	
	 
	Modification is processed according to the Article 3 point a) of the CONTRACT. PURCHASER request the CONTRACTOR in writing to make modifications to the "SPECIFICATIONS". CONTRACTOR agree to carry out such modifications provided that such modifications or an accumulation of such modifications will not in the CONTRACTOR's judgment adversely affect the CONTRACTOR's planning or programme in relation to the CONTRACTOR's other commitments.
By this Change Request CONTRACTOR and the PURCHASER fully agree expressly and in writing upon the (a) adjustment of price and (b) adjustment of delivery date. 
According to the Article 7 point d) of the CONTRACT CONTRACTOR and PURCHASER agree on a term payment in phases by Article 7 point b) of the CONTRACT.
This Change Request REPLACES the amendment to the Contract, must be duly discussed with the CONTRACTOR and approved by the PURCHASER. The Change Request is deemed to be approved on the date of signature by the PURCHASER's statutory representative.
	 

	 
	
	
	
	 
	
	 

	 
	
	2)
	Assessment of changes in relation to §222:
	 
	The changes are in accordance with §222
	 
	
	 

	 
	
	
	
	 
	The change exceeds the limit permitted by law.
	 
	
	 

	 
	
	
	
	
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	
	 

	 
	Zákon 134/2016 Sb. o zadávání veřejných zakázek, §222, ve znění z 07/2023
	
	
	
	
	
	
	
	
	 
	
	 

	 
	
	
	
	
	
	
	
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	Popis a zdůvodnění nepředvídatelnosti, nemožnosti oddělení dodatečných prací (služeb, stavebních prací) od původní zakázky a nezbytnost změny pro dokončení předmětu původní zakázky v zatřídění dle Směrnice č.S-11/2016 o oběhu smluv a o zadávání veřejných zakázek Ředitelství vodních cest ČR v souladu s § 222 - Změna závazku ze smlouvy na veřejnou zakázku Zákona 134/2016 Sb. - Zákon o zadávání veřejných zakázek.
	 

	 
	
	 

	 
	ZMĚNA SMLOUVY NENÍ PODSTATNOU ZMĚNOU TJ. SPADÁ POD JEDEN Z BODŮ A-E  (nevztahuje se na ní odstavec 3 článku 40 Směrnice č.S-11/2016 o oběhu smluv a o zadávání veřejných zakázek Ředitelství vodních cest ČR) Verze 1.0. Při postupu podle bodu C a D nesmí celkový cenový nárůst související se změnami při odečtení stavebních prací, služeb nebo dodávek, které nebyly s ohledem na tyto změny realizovány, přesáhnout 30 % původní hodnoty závazku.
	 

	 
	
	 

	 
	A
	Nejde o podstatnou změnu závazku, neboť změna: 
	 
	D
	Nejde o podstatnou změnu závazku, neboť potřeba změny vznikla v důsledku okolností, které zadavatel jednající s náležitou péčí nemohl předvídat a tato změna nemění celkovou povahu zakázky.
	 

	 
	
	
	 
	
	
	 

	 
	(a)
	by neumožnila účast jiných dodavatelů, ani nemohla ovlivnit výběr dodavatele v původním řízení; 
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	(b)
	nemění ekonomickou rovnováhu závazku ze smlouvy ve prospěch vybraného dodavatele;
	 
	E
	Za podstatnou změnu závazku ze smlouvy dle odstavce 3 na veřejnou zakázku, jejímž předmětem je provedení stavebních prací, se nepovažuje záměna jedné nebo více položek soupisu stavebních prací jednou nebo více položkami, za předpokladu že:
	 

	 
	
	
	 
	
	
	 

	 
	(c)
	nevede k významnému rozšíření rozsahu plnění veřejné zakázky.
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	B
	Nejde o podstatnou změnu závazku, neboť finanční limit změny (a souhrn všech předpokládaných změn smlouvy) je nižší než 15 % původní hodnoty závazku ze Smlouvy na veřejnou zakázku na stavební práce (10 % u ostatních zakázek).             
	 
	
	
	 

	 
	
	
	 
	
	
	 

	 
	
	
	 
	(a)
	nové položky soupisu stavebních prací představují srovnatelný druh materiálu nebo prací ve vztahu k nahrazovaným položkám;
	 

	 
	
	
	 
	
	
	 

	 
	C
	Nejde o podstatnou změnu závazku, neboť dodatečné stavební práce /služby od dodavatele původní veřejné zakázky jsou nezbytné
	 
	(b)
	cena materiálu nebo prací podle nových položek soupisu stavebních prací je ve vztahu k nahrazovaným položkám stejná nebo nižší;
	 

	 
	
	
	 
	
	
	 

	 
	
	
	 
	(c)
	materiál nebo práce podle nových položek soupisu stavebních prací jsou ve vztahu k nahrazovaným položkám kvalitativně stejné nebo vyšší;
	 

	 
	 
	Cílem provozu servisní lodě v centru Prahy je kontinuální poskytování servisních služeb v maximální úrovni kvality. Je tak nezbytné doplnit řešení měření a evidence odebraných i vydaných vod, rozšíření služby odčerpávání vakuovým čerpadlem ze dna plavidel a ochrana čerpadla nádních vod proti mrazu pro poskytování služby i během zimního období. Dodatečné požadavky vyplynuly z upřesnění funkčních nároků plavidla a zapracováním zkušeností z dalších servisních center.
	 
	
	
	 

	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	 
	
	
	 

	 
	 
	a změna v osobě dodavatele: 
	 
	
	
	 

	 
	(a)
	není možná z ekonomických nebo technických důvodů
	 
	
	
	 

	 
	 
	Technické důvody představuje potřeba dodání v integrovaném provedení s dalšími palubními systémy, což prostřednictvím jiného dodavatele jiné technologie, která nemusí být plně kompatibilní, nezajistí spolehlivě funkční řešení. Současně dodatečnou montáží jiným dodavatelem by došlo k narušení protikorozních ochran trupu plavidla i palubních systémů.
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	 

	 
	(b)
	by zadavateli způsobila značné obtíže nebo výrazné zvýšení nákladů
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 
	 

	 
	 
	Plavidlo dodavatel dodává s klasifikačním průkazem a zárukou funkčnosti jako celku. Při realizaci části doplňkových čerpadel či měřících zařízení nebo elektrických zařízení jiným dodavatelem by nebyla garantována funkčnost a za soulad integrace s předpisy by zodpovídal objednatel, nikoliv dodavatel. Současně by bylo nutné provedení opětovné klasifikační prohlídky a nového klasifikačního průkazu, vyžadujícího dodatečné náklady. Jedná se o nepřiměřenou míru rizik, která není kompenzována případnou jednorázovou úsporou pořizovacích nákladů.
	 
	(d)
	zadavatel vyhotoví o každé jednotlivé záměně přehled obsahující nové položky soupisu stavebních prací s vymezením položek v původním soupisu stavebních prací, které jsou takto nahrazovány, spolu s podrobným a srozumitelným odůvodněním srovnatelnosti materiálu nebo prací podle písmene a) a stejné nebo vyšší kvality podle písmene c).
	 

	 
	
	
	 
	
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	STATEMENTS, SIGNATURES:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Zhotovitel:
	 
	 
	Name                        Position
	 
	 
	Date:
	 
	 
	Signature:
	 
	 

	 
	
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	Zeeland Maritime Services B.V.
	 
	xxxx
	 
	 
	 
	 
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	
	 
	
	 
	
	 
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Objednatel:
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	 

	 
	Czech Republic - Waterways Directorate of the Czech Republic
	
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Vedoucí oddělení garanta smlouvy 
	 
	Name                        Position
	 
	 
	Date:
	 
	 
	Signature:
	 
	 

	 
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	
	 
	xxxx
	 
	 
	 
	 
	 

	 
	
	 
	Manager OSP
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	Date:
	 
	 
	Signature:
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	Statutory representative, Objednatel, Příkazce operace
	 
	Name                        Position
	 
	 
	Date: 14.11.2025
	 
	 
	Signature:
	 
	 

	 
	
	 
	
	
	 
	
	
	 
	
	
	 

	 
	
	 
	Ing. Lubomír Fojtů
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	ANNEXES (1+2) AND OTHER RELATED DOCUMENTS OF THE CHANGE REQUEST:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	1
	Detailed description and justification of changes
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	2
	Recapitulation of the costs of the Change request by individual sections affected by the change, broken down according to § 222 of the Act
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	10
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	3
	Annex to the PRAHA contract - technical description and calculation by the Contractor
	 
	7
	 
	 
	11
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	4
	 
	 
	8
	 
	 
	12
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	SHIPBUILDING CONTRACT - VESSEL PRAHA
	CHANGE REQUEST
	 
	No:
	04
	ANNEX 1 OF THE CHANGE REQUEST
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	DETAILED DESCRIPTION AND JUSTIFICATION OF CHANGES
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	1)
	 
	Subject:
	Flowmeters for water dispensing
	Classification:
	C
	 

	 
	
	 
	3 x flowmeter (water / bilge / black water) for dispensing to customers (in chapter 5.8 a 5.9 are specified only hoses but not measurement for selling of services) that enables correct evidence for both selling of service and evidence for vessels about mandatory collection of waste. 
The flowmeters are approved to be located in the loading-zone and are equipped with a Modbus communication interface to be able to read through the BergMM measuring-system
	 

	 
	2)
	 
	Subject:
	Pumps for pumping out water from customers
	Classification:
	C
	 

	 
	
	 
	2 vacuum pumps for pumping out water from vessels of customers (in chapter 5.9 are specified pumps for discharging vessel tanks to shore only). For vessels of customers without their own board pumps it is necessary to have a vacuum pump on bunker vessel for entire pumping out of bottom and waste water.
	 

	 
	3)
	 
	Subject:
	Freezing protection of bilge system
	Classification:
	C
	 

	 
	
	 
	Tracing / insulation against freezing of the bilge pump and measurement unit on deck that needs to be in the ADN area (outside the covered deck), including necessary cables and control system. Service of bilge pump needs to be provided in winter period also, therefore drying of the system for freezing protection is not appropriate to the higher level of provided continuous service to customers.
	 

	 
	4)
	 
	Subject:
	 
	Classification:
	 
	 

	 
	
	 
	 
	 

	 
	5)
	 
	Subject:
	 
	Classification:
	 
	 

	 
	
	 
	 
	 

	 
	6)
	 
	Subject:
	 
	Classification:
	 
	 

	 
	
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	SHIPBUILDING CONTRACT - VESSEL PRAHA
	 
	CHANGE REQUEST
	No:
	04
	ANNEX 2 OF THE CHANGE REQUEST
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	SUMMARY OF THE COSTS OF THE CHANGE REQUEST IN BREAKDOWN ACCORDING TO §222
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 

	 
	Affected part
	Section
	 
	B
	 
	C
	 
	D
	 
	E
	 

	 
	
	
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 
	POSITIVE
	 
	NEGATIVE
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	art. 5.8, 5.9
	3 x flowmeter
	 
	 
	 
	 
	 
	73 342,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	Development functionalities
	 
	 
	 
	 
	 
	19 238,84 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Flowmeters for water dispensing
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	92 581,34 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	92 581,34 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 5.9
	2 vacuum pumps
	 
	 
	 
	 
	 
	56 310,87 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Pumps for pumping out water from customers
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	56 310,87 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	56 310,87 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	article 5.10
	Tracing / insulation against freezing
	 
	 
	 
	 
	 
	21 367,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Freezing protection of bilge system
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	21 367,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	21 367,50 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	No:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Name:
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	EUR for part in total:
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	(B+C+D+E)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	positive
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	negative
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	total
	 
	0,00 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	B+
	 
	B-
	 
	C+
	 
	C-
	 
	D+
	 
	D-
	 
	E+
	 
	E-
	 

	 
	 
	 
	 
	 
	 
	TOTAL EUR excl. VAT
	 
	0,00 
	 
	0,00 
	 
	170 259,71 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	VAT 0%
	
	0,00 
	 
	0,00 
	 
	35 754,54 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	TOTAL EUR incl. VAT
	
	0,00 
	 
	0,00 
	 
	206 014,24 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 
	0,00 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	CHANGE REQUEST TOTAL:
	
	 

	 
	 
	 
	 
	 
	 
	B + C + D + E
	EUR excl. VAT
	VAT 0%
	EUR incl. VAT
	
	 

	 
	 
	 
	 
	 
	 
	Changes positive total:
	170 259,71 
	35 754,54 
	206 014,24 
	
	 

	 
	 
	 
	 
	 
	 
	Changes negative total:
	0,00 
	0,00 
	0,00 
	
	 

	 
	 
	 
	 
	 
	 
	Changes positive and negative
	170 259,71 
	35 754,54 
	206 014,24 
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