

Company
VOP CZ, s.p.

Dukelská 102
CZ-742 42 Senov u Nového Jicina

Scheduling agreement release

Doc. no. / date 5500118773 / 27.08.2018
Page 1 / 2

Vendor no.

Item 10

Material no.

Index

00 of 24.08.2018

Total quantity 64 PC
Supplied quantity 28 PC
Surplus 58- PC
Production release 29.03.2019
Release of material 26.04.2019
Last delivery 14.02.2019

1 PCwith Delivery Note number 11943495

Delivery date	Date fixed	Quantity	Progress (Delivery)	Diff. from last call
---------------	------------	----------	---------------------	----------------------

D 27.02.2019	* 28.2.2019	2	33	0
D 06.03.2019	* 1st. 6.3 12st 12.3	4-3	37	0
D 13.03.2019	* 21.3.2019	3-2	40	0
D 20.03.2019	* 1st. 25.3 1st. 28.3	2	42	0
D 27.03.2019	* 18.3.2019	1	43	0
D 03.04.2019		3	46	0
D 10.04.2019		3	49	0
D 17.04.2019		3	52	0
D 24.04.2019		1	53	0
D 03.05.2019		2	55	0
D 08.05.2019		2	57	0
D 15.05.2019		2	59	0
D 22.05.2019		2	61	0
D 29.05.2019		1	62	0
M 06.2019		10	72	0
M 07.2019		9	81	0