

Company
VOP CZ, s.p.

Dukelská 102
CZ-742 42 Senov u Nového Jicina

Scheduling agreement release

Doc. no. / date 5500085871 / 24.06.2014
Page 1 / 2

Vendor no. 3618368

Item 50 **Transmission no. 0055 established on 28.05.2019 at 13:41:44**
Material no. [REDACTED]
Index **17 of 11.12.2018**

Total quantity 20 PC
Supplied quantity 29 PC
Surplus 78- PC
Production release 09.07.2019
Release of material 06.08.2019
Last delivery 27.05.2019
1 PCwith Delivery Note number 11945086

Delivery date	Date fixed	Transit	Quantity	Progress (Delivery)	Diff. from last call
D 05.06.2019	*		0	30	-1
D 12.06.2019	*		0	30	-1
D 13.06.2019	* ✓		1	31	+1
D 14.06.2019	* ✓		1	32	+1
D 18.06.2019	* ✓		1	33	+1
D 19.06.2019	*		0	33	-2
D 25.06.2019	* ✓		2	35	+2
D 26.06.2019	*		0	35	-3
D 28.06.2019	* ✓		2	37	+2
D 03.07.2019	*		0	37	-3
D 08.07.2019	*		3	40	+3
D 10.07.2019			0	40	-1
D 15.07.2019			1	41	+1
D 17.07.2019			2	43	-1
D 22.07.2019			1	44	+1
D 24.07.2019			0	44	-2
D 29.07.2019			2	46	+2
D 31.07.2019			2	48	0