

Activity/ Outcome	Date	Place	Document outcome
TPGG meeting_Milano	Nov 2018	Milano	
01_Seven Valies_ Realization concept	Nov 2018		
TPCCG meeting_report	Jan 2019		
02_Seven Valies Implementation Strategy	Jan 2019		
03_Sette Valli_(Curator + artist)	Jan 2019		
Partners proposal	Jan 2019		
1st co-ideation with theartists	Jan 2019		
1.st testing script	Jan 2019		
1st_audience testing	Jan 2019		photos
Report from 1st_audience testing	Feb 2019		
Structure for 2nd audience testing in Bucarest	Feb 2019		
Audience testing	Feb 2019	Bucarest	photos, videoshooting
TPGGG meeting	Feb 2019	Bucarest	photos, videoshooting
Training for educators	Feb 2019	Bucarest	photos, videoshooting
Report from 3rd_audience testing	Mar 2019		
Artists brainstorming, co-ideation	Mar - Apr 2019		
Developing a set of "work in progress" presentation for partners	Mar 2019		
Distribution of the "work in the progress" presentation + negotiating with them	Mar 2019		
Testing_with	Mar 2019		
Script creation_proposition to TPO	Mar - Apr 2019		
Preparational operations with TPO (translation to animations, music testing, etc.)	Mar - Apr 2019		
Rehearsing_ateliers	Apr - May 2019		
conclusion, adaptation of the outcome	May - Jun 2019	Prato	
Setting of ateliers_Pisek, Sladovna	Jul - Aug 2019		
Training of educators	Sep - Oct 2019	Pisek	
ateliers	Sep - Oct 2019	Pisek	
TPGGG meeting	Sep - Oct 2019	Pisek	
Evaluation of the project	Oct 2019		
Methodologies + documentation	Oct 2019		
<b>Total days</b>	<b>Total of maximum 47 days</b>		

V Písku dne 30. ledna 2019

Obyčhatel

Kurátor