

REKAPITULACE NÁKLADŮ INVESTIČNÍCH
AKCE Rozšíření hřbitova Znojmo - Louka - kolumbárium

zak.č. 1074/19

obor	dodávka	montáž	HSV	PSV	ZRN	HZS	VN a ON	komplet.	celkem
SO1-vlastní objekt									
01-Kolumbárium			448450,79	174764,19	623214,98				623214,98
02-Chodník			107806,02		107806,02				107806,02
SO1-celkem	0	0	556256,81	174764,19	731021	0	0	0	731021
Vedlejší náklady									
GZS							22000		
Provozní vlivy							1000		
VN celkem							23000		23000
Celkem bez DPH									754021
Základ DPH 21%									754021
DPH 21%									158344
Celkem s DPH									912 365

