

**Frentech Aerospace s.r.o**  
**with**  
**CEITEC**  
**Brno University of Technology – Amendment I. to the Agreement**  
**Contract No. 01/2018/MD**

ATHENA – Magnetic Diverter

Between:

**Frentech Aerospace s.r.o.**  
(hereinafter called “the Contractor” or “Frentech”),

A corporation duly organized under the laws of Czech Republic,  
registered under number section C, # 14604 of the Companies’ Register of Trade  
Register - Court Brno  
registered office in Jarní 977/48, Brno 61400, Czech Republic

Taxpayer/VAT code number CZ60700581

Represented by Pavel Sobotka, its Managing Director,

and:

**CEITEC of Brno University of Technology.**

(hereinafter called “the Sub-contractor” or “CEITEC BUT”),

A public institution of higher education duly organized under the laws of Czech  
Republic,  
registered office in Antonínská 548/1, 60190, Brno, Czech Republic

Taxpayer/VAT code number CZ00216305

Represented by prof. Ing. Radimír Vrba, CSc., director of CEITEC BUT,

the following has been agreed:

**1. Changes of the Agreement**

APPENDIX 1: PAYMENT PLAN AND ADVANCE  
PAYMENTS AND OTHER FINANCIAL CONDITIONS  
shall be changed as follows:

<b>Milestone (MS) Description</b>	<b>Schedule Date</b>	<b>Payments from Contactor to Sub- Contractor</b>
<b>PHASE 2</b>		
MS 2-1) Final Settlement: Upon the Agency's acceptance of all deliverable items due under Phase 2 and the Contractor's fulfilment of all other contractual obligations including submission of the Contract Closure Documentation	31. May 2020	44 572 €
<b>TOTAL:</b>		44 572 €
<b>TOTAL FOR PHASE 1 AND PHASE 2 TOGETHER:</b>		102 281 €

## **2. Closing provisions**

In matters not covered by this Amendment No. 1 to the Agreement, the relationship between the Parties shall be governed by the Agreement.

The Parties expressly acknowledge that the basic conditions of this Amendment No. 1 to the Agreement are the result of negotiations between the Parties and each Party had the opportunity to influence the content of the basic conditions of this Amendment No. 1 to the Agreement.

This Amendment No. 1 to the Agreement is executed in 2 (two) counterparts, with each Party retaining one counterpart.

In: Brno, Czech Republic

In Brno, Czech Republic

On: .....

On: .....

For the Frentech Aerospace s.r.o.

For the CEITEC BUT

-----  
Pavel Sobotka  
Managing Director

-----  
prof. Ing. Radimír Vrba, CSc.  
Director