

## HARMONOGRAM ETAP PLNĚNÍ DÍLA

ID	Název úkolu	Zahájení	Dokončení	2018				2019				2020				2021			
				Č1	Č2	Č3	Č4	Č1	Č2	Č3	Č4	Č1	Č2	Č3	Č4	Č1	Č2	Č3	Č4
1	<b>Celé dílo</b>	<b>1.8.2018</b>	<b>30.11.2021</b>																
2	I.Etapa	01.08.2018	10.12.2019																
3	II.Etapa	01.08.2018	30.11.2020																
4	III.Etapa	04.04.2019	31.05.2021																
5	IV.Etapa	04.04.2019	30.11.2021																
6	V.Etapa	01.08.2018	31.12.2019																
7	VI.Etapa	01.08.2018	31.12.2018																
8	VII.Etapa	01.08.2018	30.11.2020																
9	VIII.Etapa	01.08.2018	30.11.2021																
10	IX.Etapa	19.03.2019	30.11.2021																
11	X.Etapa	01.08.2018	31.12.2018																
12	XI.Etapa	01.01.2019	30.11.2019																
13	XII.Etapa	01.12.2019	30.11.2020																
14	XIII.Etapa	01.12.2020	30.11.2021																