

Příloha č. 2

Věcný, časový a finanční harmonogram realizace projektu ZRS			
Název projektu: Školení představitelů Hanojské asociace malých a středních podniků v oblasti metod pro budování kapacit a strategií pro podporu start-upů			
Realizátor a partnerské instituce: Asociace malých a středních podniků a živnostníků ČR (AMSP ČR) Hanoi Association of Small and Medium Enterprises (HAMESA)			
Rozvojový záměr projektu:			
<ul style="list-style-type: none"> - Proškolení a procvičení představitelů Hanojské asociace malých a středních podniků, kteří budou schopni získané znalosti a know-how zapracovat do svých interních mechanismů a systémů podpory, - Důkladné obeznámení se strategiemi pro budování kapacit a podporu start-upů, - Informace, jak správně postupovat při podpoře, vzdělávání a právní pomoci vietnamským zájemcům o podnikání, - Posílení spolupráce Hanojské asociaci malých a středních podniků s obdobnými institucemi v České republice. 			
Cíle projektu: Proškolení představitelů Hanojské asociace malých a středních podniků v oblasti metod budování kapacit a vytváření strategií pro podporu start-upů a tím způsobem posílit podnikatelský sektor s důrazem na celkovou podporu rozvoje nových, začínajících podnikatelů.			
VÝSTUPY PROJEKTU	AKTIVITY V RÁMCI PROJEKTU	Očekávané finanční nároky k jednotlivým aktivitám	Termín fakturace
Výstup 1.1 Realizace cca 5denní studijní cesty 5 zástupců delegace z Hanojské asociace malých a středních podniků do ČR Časový rámec pro dosažení výstupu: 18/10/2020	Aktivita 1.1.1 Komplexní organizačně-logistické zajištění cca pětidenní studijní cesty do ČR pro maximálně 5 účastníků nominovaných vietnamskou partnerskou stranou. Konkrétní termín a obsahová náplň studijní cesty bude stanovena na základě vzájemné komunikace a odsouhlasení s Hanojskou asociací malých a středních podniků. Náklady na realizace aktivity obsahují zejména: mzdové náklady realizátora, náklady na pobyt a logistiku účastníků studijní cesty (letenky, ubytování, stravování, lokální doprava apod.).	373 123,00 Kč	31/10/2020
Výstup 2.1 Realizace cca 4denní poradenské mise 2 českých specialistů do Vietnamu Časový rámec pro dosažení výstupu: 30/11/2020	Aktivita 2.1.1 Komplexní organizačně-logistické zajištění cca čtyřdenní poradenské mise českých specialistů do Vietnamu. Konkrétní termín a obsahová náplň služební cesty – poradenské mise bude stanovena na základě vzájemné komunikace a odsouhlasení s vietnamskou partnerskou stranou. Náklady na realizaci aktivity představují zejména: mzdové náklady realizátora na organizaci akce, náklady na české experty (finanční kompenzace, letenka, ubytování, stravování, pojištění), roll-up banner pro zajištění publicity projektu.	90,777,61 Kč	30/11/2020
CELKOVÉ NÁKLADY NA PROJEKT:			463.900,61 Kč

Annex no. 2

Detailed factual, time and financial framework of a foreign development cooperation project			
Project title: Training of representatives of the Hanoi Association of SMEs in the field of methods for capacity building and strategies to support start-ups			
Implementing organization and partner institution: Association of Small and Medium-sized Enterprises and Crafts of the Czech Republic (AMSP ČR) Hanoi Association of Small and Medium Enterprises (HAMESA)			
The development objective of the project: <ul style="list-style-type: none"> - Training and practice of representatives of the Hanoi Association of Small and Medium Enterprises who will be able to incorporate the acquired knowledge and know-how into their internal mechanisms and support systems; - Thorough familiarity with strategies for capacity building and support for start-ups; - Information on how to properly support, educate and provide legal assistance to Vietnamese entrepreneurs; - Strengthening cooperation between the Hanoi Association of Small and Medium Enterprises and similar institutions in the Czech Republic. 			
Objectives of the project: Training of representatives of the Hanoi Association of SMEs in the field of capacity building methods and creating strategies to support start-ups and thus strengthen the business sector, with an emphasis on overall support for the development of new start-up entrepreneurs.			
OUTCOMES OF THE PROJECT	ACTIVITIES WITHIN THE PROJECT	Expected financial requirements for individual activities	Invoicing date
Outcome 1.1 Implementation of a 5-day study trip of 5 representatives of the Hanoi Association of Small and Medium Enterprises to the Czech Republic. A timeframe to achieve the output: 18/10/2020	Activity 1.1.1 Comprehensive organizational and logistical provision of approximately a 5-day study visit to the Czech Republic for a maximum of 5 participants nominated by the Vietnamese partner party. The specific date and content of the study visit will be determined on the basis of mutual communication and agreement with the Hanoi Association of Small and Medium Enterprises. The costs for the implementation of the activity include in particular: wage costs of the implementer, costs of stay and logistics of the participants (tickets, accommodation, meals, local transport, etc.).	373 123,00 CZK	31/10/2020
Outcome 2.1 Implementation of a 4-day advisory mission of 2 Czech specialists to Vietnam. A timeframe to achieve the output: 30/11/2020	Activity 2.1.1 Comprehensive organizational and logistical provision of a 4-day advisory mission of Czech specialists to Vietnam. The specific date and content of the business trip - advisory mission will be determined on the basis of mutual communication and agreement with the Vietnamese partner party. The costs for the implementation of the activity are mainly: wage costs of the implementer for the organization of the event, costs for incoming Czech experts (financial compensation, ticket, accommodation, meals, insurance), roll-up banner to ensure the publicity of the project.	90,777,61 CZK	30/11/2020
TOTAL PROJECT COSTS:			463.900,61 CZK