

Příloha č. 2 Dodatku č. 1 sml. 9/20

| Věcný, časový a finanční harmonogram realizace projektu ZRS | | | |
|--|---|---|------------------|
| Název projektu: Bosna a Hercegovina „Pomoc Komoře zahraničního obchodu Bosny a Hercegoviny a malým a středním podnikům (MSP) na cestě k digitalizaci“ | | | |
| Realizátor a partnerské instituce: Asociace malých a středních podniků a živnostníků ČR Komora zahraničního obchodu Bosny a Hercegoviny | | | |
| Rozvojový záměr projektu: Rozvojovým záměrem předmětného projektu je poskytnutí poradenské pomoci Komoře zahraničního obchodu Bosny a Hercegoviny a zprostředkování informací zejména o následujících tématech: <ul style="list-style-type: none"> - správná pomoc MSP na cestě k digitalizaci. Doporučení vhodných nástrojů, jaké mohou MSP využívat pro digitální inovace ke zvýšení produktivity práce a digitalizaci výroby a služeb, - zavádění digitálních technologií v zájmu zlepšení organizace práce, zvýšení efektivity a zároveň i objemu produkce a její konkurenceschopnosti na místních a regionálních trzích, - digitalizace vnitřní administrativy a manipulace se spisy, - elektronická komunikace a digitální služby pro členy bosenské Komory zahraničního obchodu, - cesty ke zvýšení digitální gramotnosti a osvěty přímo v malých a středních podnicích, - digitální inovace za využití průmyslu 4.0, - robotizace a digitální nástroje využitelné pro efektivnější výrobu, - vyšší konkurenceschopnost jako výsledek využití digitálních nástrojů. | | | |
| Cíle projektu: Podstatou projektu je pomoc bosenské Komoře zahraničního obchodu v jejím úsilí při podpoře digitalizace bosenských MSP a celkově bosenského businessu. | | | |
| VÝSTUPY PROJEKTU | AKTIVITY V RÁMCI PROJEKTU | Očekávané finanční nároky k jednotlivým aktivitám | Termín fakturace |
| Výstup 1.1 Realizace odborného programu, série videokonferencí, jednání a diskusí na téma digitalizace MSP, pro min. 5 zahraničních účastníků nominovaných Komorou zahraničního obchodu Bosny a Hercegoviny. Časový rámec pro dosažení výstupu: 30/11/2020 | Aktivita 1.1.1 Komplexní organizační zajištění cca 10 jednacích bloků (o cca 2hodinové délce) s relevantními českými partnerskými stranami – organizacemi a státními orgány, pro 5 zástupců nominovaných partnerskou stranou z Bosny a Hercegoviny. Přesný termín a konkrétní obsahová náplň odborného programu bude stanovena na základě vzájemné komunikace a odsouhlasení s partnerskou stranou z Bosny a Hercegoviny a na základě údajů uvedených v nabídce do předmětné veřejné zakázky. Náklady na realizaci aktivity obsahují zejména: osobní mzdové náklady realizátora (AMSP ČR), tvorbu podkladových materiálů a přípravu materiálů z jednotlivých jednání, zajištění prostor pro realizaci videokonferencí a v neposlední řadě nákup profesionálního konferenčního vybavení pro realizaci vzdálených akcí. | 341.894,70 Kč | 30/11/2020 |
| CELKOVÉ NÁKLADY NA PROJEKT: | | | 341.894,70 Kč |

Příloha č. 2 Dodatku č. 1 sml. 9/20

Annex no. 2

| Detailed factual, time and financial framework of a foreign development cooperation project | | | |
|---|--|---|----------------|
| Project title: Assistance to Foreign Trade Chamber of Bosnia and Herzegovina and local SMEs towards digitization | | | |
| Implementing organization and partner institution: Association of Small and Medium-sized Enterprises and Crafts of the Czech Republic Foreign Trade Chamber of Bosnia and Herzegovina | | | |
| <p>The development objective of the project: The development intention of the project is to provide advisory assistance to the Foreign Trade Chamber of Bosnia and Herzegovina and to provide information in particular on the following topics:</p> <ul style="list-style-type: none"> - Proper assistance to SMEs on their way to digitization. Recommendations of appropriate tools that SMEs can use for digital innovations to increase work productivity and digitization of production and services; - Introduction of digital technologies in order to improve the organization of work, increase efficiency and at the same time the volume of production and competitiveness at local level and regional markets; - Digitization of internal administration and file handling; - Electronic communications and digital services for members of the Foreign Trade Chamber of Bosnia and Herzegovina; - Ways to increase digital literacy and awareness directly in small and medium-sized enterprises; - Digital innovation using industry 4.0; - Robotization and digital tools usage for more efficient production; - Greater competitiveness as a result of the use of digital tools. | | | |
| Objectives of the project: The essence of the project is to assist the Foreign Trade Chamber of Bosnia and Herzegovina in its efforts to support the digitization of Bosnian SMEs and Bosnian business in general. | | | |
| OUTCOMES OF THE PROJECT | ACTIVITIES within the project | Expected financial requirements for individual activities | Invoicing date |
| <p>Outcome 1.1 Implementation of a professional programme, series of videoconferences, online meetings and online debates focused on the topic of digitalization of SMEs, for at least 5 foreign participants nominated by the Foreign Trade Chamber of Bosnia and Herzegovina.</p> <p>A timeframe to achieve the output: 30/11/2020</p> | <p>Activity 1.1.1 Comprehensive organizational provision of approx. 10 blocks of online meetings (with expected length of approx. 2 hours each) with relevant Czech experts from chosen organizations and state organs for approx. 5 representatives nominated by the Bosnian partner. The exact date and the specific content of the professional program will be based on mutual communication and agreement with a Bosnian partner as well as on the basis of the information provided in the tender for the contract in question. The costs for the implementation of the activity include in particular personal wage costs of the implementer (AMSP CR), the creation of background materials and the preparation of materials for and from individual meetings, the rent of space for the implementation of professional video conferences and last but not least, the purchase of professional conference equipment for the implementation of remote events.</p> | 341.894,70 CZK | 30/11/2020 |
| TOTAL PROJECT COSTS: | | | 341.894,70 CZK |